

GLAST Project Configuration Control Board (CCB) Minutes

A GLAST Project CCB Meeting was held on Thursday, December 19, 2002, at 9:00 a.m., in Building 16W, Room 115B. RSDO program Office Conference Room.

CCB No.: CCB-011

List of Attendees:

Al Vernacchio, Mark Seidleck, John Deily, Norman Rioux, Joy Bretthauer, Bernie Graf, Bill Browne, Art Whipple, Erik Andrews and Jim Chipouras

The Following CCRs were discussed and dispositioned:

<u>CCR No.</u>	<u>Subject</u>	<u>Sponsor</u>
433-0074	"Incorporate Pyroshock Spectrum Provided by Spectrum Astro Inc.	Bill Browne

Disposition: *Approved as Submitted.* The purpose of this CCR was to incorporate pyroshock spectrum provided by Spectrum Astro Inc. into the to the GBM-SC IRD.

Actions items:

The CMO will obtain CCR approval signature from the GLAST Project Manager on the CCR form and incorporate the approved changes to the GBM-SC IRD.

<u>CCR No.</u>	<u>Subject</u>	<u>Sponsor</u>
433-0075	SC-LAT IRD PPS Section (3.2.5.2) Clarification	Erik Andrews

Disposition: *Approved as Submitted.* The purpose of this CCR was to change section 3.2.5.2.3 in the LAT-SC IRD to specifically identify the PPS Signal Drift approach selected by Spectrum Astro.

Actions items:

The CCR sponsor was given an action to respond to the CCR reviewer comments provided by Steve Ritz. This response will be included in the CCR file.

The CMO will obtain CCR approval signature from the GLAST Project Manager on the CCR form and incorporate the approved changes to the LAT-SC IRD.

<u>CCR No.</u>	<u>Subject</u>	<u>Sponsor</u>
433-0076	LAT IRD Sci Data Interface Section (3.2.5.4) Clarification	Erik Andrews

Disposition: *Deferred.* The purpose of this CCR was to change section 3.2.5.4 in the LAT-SC IRD to specifically identify the architecture of the LVDS interface approach selected by Spectrum Astro.

Actions items:

The Observatory Manager was given an action to obtain a more definitive assessment from Spectrum Astro (specifically to cost impact). This CCR will be dispositioned out-of-board once this action is closed.

Minutes approved by:

A. Vernacchio Date 12/23/02

AL Vernacchio
GLAST Deputy Project Manager
(GLAST Project CCB Chairperson)

Minutes prepared by: Jim Chipouras, GLAST Project Configuration Management Office