

## GLAST Project CCB Minutes

CCB Date: 10/16/03

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0172	Baseline the GLAST International Collaboration/Technology Transfer Control Plan					X	The board deferred this CCR pending assessment from Spectrum Astro.
CCR 433-0178 R1	Update the LAT-SC Mechanical Interface in Appendix A of the LAT-SC IRD					X	The board deferred this CCR pending assessment from Spectrum Astro. This CCR will be dispositioned out-of-board upon receipt and concurrence of Spectrum Astro's assessment. A CCR will be submitted at a later date that adds page 6 to Figure A-1, View G-G.
CCR 433-0184	Add SDIS to the SC SOW and Deliverables List		X				Changed the LAT SIIS first test delivery date back to PDR + 3 months and changed the LAT SDIS first test delivery date to PDR + 7 months.
CCR 433-0185	Add SDIS to the SC SOW and Deliverables List - Deliverables	X					
CCR 433-0189	Require the LAT ACD Micrometeoroid Shield and Tracker Foils to be Designed for Demise	X					
CCR 433-0191	Update SRD Slew Requirement to Account for 3 RWA Performance	X					
CCR 433-0192	Update SPS Slew Requirement to Account for 3 RWA Performance	X					

GLAST Project CCB Chairman Approval: Original Signed Date: 11/09/03