

### GLAST Project CCB Minutes

CCB Date: 03/04/04

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0202	Baseline the LAT-GBM Interface Control Document		X				The CCB approved the changes that were suggested in the comments section of the GLAST CM system for this CCR. The CCB modified the signature page to replace Mike Rackley with Ken Lehtonen.
CCR 433-0230	Revision to Statement of Work for the GLAST Mission Operations Center and Mission Operations Support					X	Deferred. Joy Bretthauer and Dennis Small to review and update section 6.1.1 "Documentation and Products" to ensure that the delivery dates are consistent with the SC CDRL and GFE List. This CCR will be approved out-of-board once this action has been completed.
CCR 433-0232	GSFC GFE of LAPSS Hardware for Solar Array Testing at Spectrum Astro					X	Deferred. Pending further input from Ed Gaddy regarding Spectrum Astro's plan for Array checks.
CCR 433-0233	Update delivery Dates of the EMI CDRLs (DIDs J & K) in the SC CDRL List	X					
<b>CCRs Withdrawn Out-of-Board</b>							
CCR #	Title	Comments					
CCR 433-0188	Clarify Performance Requirements for 8kbps SN/SSA Return Link	Withdrawn by the Originator.					
<b>CCRs Approved Out-of-Board</b>							
CCR #	Title	Comments					
CCR 433-0183 R1	Increase Spacecraft Power Capability for the LAT	Approved as submitted.					
CCR 433-0235	Adjust LAT CDRLs	Approved with Changes. Corrected minor formatting errors.					

GLAST Project CCB Chairman Approval: Original Signed

Date: 03/16/04