

GLAST Project CCB Minutes

CCB Date: 04/15/04

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0229 R2	Update the Delivery Date for the LAT-SC Drill Template & LAT-SC Flight Mounts		X				Change the delivery date for the LAT-SC mount drill template from April 21st to April 23rd.
CCR 433-0232 R1	GSFC GFE of LAPSS Hardware for Solar Array Testing at Spectrum Astro			X			A revision to the CCR will be submitted. 1.) Add: "The LAPSS equipment will be operated by GSFC personnel." to 4.3.4.1.3 (before last sentence). 2.) Change the LAPSS and Support Equipment delivery date to say it will arrive at completion of thermal vac.
CCR 433-0238	Update to Figure 4 in the EMI Requirements Document	X					
CCR 433-0240	Update to the Spacecraft GFE List					X	Action was given to Joy Brethauer to decrease specificity in GFE List and clarify proposed changes.
CCR 433-0242	Update the EMI Rqmts Doc with the Ku-Band Levels					X	Action was given to Joy Brethauer to check material list of Ku-band for Amplifier (testing above 40 Ghz.). CCR will be approved out-of-board once this action is completed.
CCRs Withdrawn Out-of-Board							
CCR #	Title	Comments					
CCR 433-0241	Modify Surveillance plan for ground systems	Withdrawn by the originator. It was determined that the MOC would have a separate surveillance plan.					

GLAST Project CCB Chairman Approval: Original Signed Date: 04/21/04