

CCB#: CCB-040

GLAST Project CCB Minutes

CCB Date: 07/16/04

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Deferred	Cost Impact	
CCR 433-0172R1	Baseline GLAST International Collaboration/Technology Transfer Control Plan				X		CCB Chairman needs input from SLAC & Spectrum Astro (Legal).
CCR-433-0232R2	GSFC GFE of LAPSS hardware for Solar Array testing @ Spectrum Astro		X			Small	Incorporate CH 08 against B/L version of 433-SOW-0002, S/C SOW. GLAST Project will GFE LAPSS hardware to Spectrum Astro to support flash testing of solar array.
CCR-433-0245	Modify MOC Training Simulator Deliveries	X				Small	Incorporate CH 08 against B/L version of 433-SOW-0002, S/C SOW. Implementing two deliveries of the MOC Training Simulator with first delivery satisfying MOC need dates.
CCR-433-0246	Remove the Command and Telemetry Simulator delivery	X				None	Incorporate CH 08 against B/L version of 433-SOW-0002, S/C SOW. Removing the Command and Telemetry Simulator delivery requirements.
CCR-433-0252	Change LAT peak power allocation from 758w to 750w	X				None	Incorporate CH 17 against Rev. B version of 433-IRD-0001, LAT S/C IRD to lower LAT peak power allocation from 758w to 750w
CCR-433-0254	Update 443-SOW-0003, GLAST MOC and MOS SOW		X			None	Incorporate CH 01 against Rev. B version of 433-SOW-0003, MOC and MOS SOW. Text changes affect various portions of SOW as noted in CCR.
CCRs Approved Out-of-Board							
CCR #	Title	Comments					
433 0219R1	Update Risk Mgmt Plan 433-PLAN-0002	Appr.w/change on 7/12/04 resulting in CH-01 to B/L version. Text changes.					

GLAST Project CCB Chairman Approval:

Original signed by GLAST Project Manager

Date: July 19, 2004