


GLAST Front End Processor (GFEP)

Peer Review

February 12, 2004

*Howard Dew
Lead Ground System Engineer
Systems Integration and Engineering Branch
GSFC Code 581.0*

*Ross Cox
Ground System Engineer
ASRC Aerospace Corporation*



GFEP Peer Review Agenda

– Introduction

- *Purpose*
- *Mission Overview*

– System Architecture

- *External Interfaces*
- *GFEP Internal Interfaces*

– Key Requirements

- *Documentation*

– Development Methodology

- *Development Approach*
- *Implementation Approach*
- *Testing Approach*
- *Maintenance Approach*
- *Configuration Management*
- *Risk Management*

– Operations Concept


- *Normal Operations*
- *Contingency Operation*
- *Pre-Launch*
- *Launch and Early Orbit*
- *Mission*

– Programmatic

- *Development Schedule*
- *Cost*

– Open Items

– Road to SDR




Introduction

Howard Dew

Lead Ground System Engineer


Systems Integration and Engineering Branch

GSFC Code 581.0



Purpose

- ▶ ***Present Overview Ku-band Operations***
- ▶ ***Review Key Requirements***
- ▶ ***Verify methodology used for development, test and maintenance***
- ▶ ***Panel of Peers***
 - *Chairs*
 - *Security*
 - *WSC*
 - *Networks*
 - *Ground System*
- ▶ ***Other Stakeholders***
 - *MOC Contractor*
 - *GLAST Systems Engineers*
 - *I&T Engineers*



Purpose


► *Panel's Charter Is To Assure Operability Of Presented Design And Provide Third Party Perspective*

- Useful Suggestions*
- Constructive Commentary*
- Other Mission Experience And Lessons Learned*

► *Requests For Action (RFAs) Generated With Panel Member Sponsorship.*



Purpose RFA Form



Request For Action		RFA Number:
RFA Date:		
Project:	GLAST	
System:	GLAST Front End Processor	
Review:	GFEP Peer Review	
Review Date:	February 12, 2004	
Originator:		
Discrepancy/ Problem:		
Recommended Action:		
Assignee:		
RFA Response:		

• *Date Written*

• *Brief Description*


• *Suggested Corrective
Action*

• *Assigned by GSOM*

• *Completed by Assignee*



Mission Overview A Gamma - Ray Astronomy Mission




- ▶ ***Follow-on/Extension Of CGRO Instruments***
 - *LAT - Large Area Telescope*
 - *Stanford Linear Accelerator Center*
 - *GBM – GLAST Burst Monitor*
 - *National Space Science and Technology Center (NSSTC)*
 - *Integration By Spectrum Astro Inc*
- ▶ ***5 Yr Mission Life With 10 Year Goal***
 - *1st Year Full Sky Survey*
- ▶ ***Nominal 565 Km Altitude (96 Min Period), 28.5 Degree Inclined Circular Orbit***
 - *No Orbit Maintenance*
 - *Controlled Re-entry At End Of Life*
- ▶ ***Current Launch Date – February 2007***



Mission Overview


Brief History



- ▶ **Mission Originally Planned For X-band At 150 Mbps**
 - “Free” Malindi Support In Exchange For Mirror Data Center
 - One Dump Required Per Day For 312 Kbps Science Data Rate
 - Two Per Day Were Planned Nominally
 - Contributed To 36 Hour Latency
- ▶ **Mission Changes**
 - Malindi Became Unfunded For GLAST
 - Return From Site Was Questionable Anyway
 - Spectrum Allocation Was Only Available For 20 Mbps (Required Waiver)
- ▶ **Project Undertook Study Which Resulted In Ku-band Mission**




Mission Overview Mission Features



- ▶ ***Both Instruments Can Process Burst Alerts To Be Delivered From Space To User Interface In Approximately 7 Seconds***
 - *CCR Pending May Raise This Value*
- ▶ ***Science Data Has Latency Of 72 Hours***
 - *36 Hours Onboard*
 - *12 Hours Ground Transport Of Level 0*
 - *24 Hours To Generate Level 1 At Instrument Ops Centers*
 - *Latencies Being Revised Based On Ku Operations*
- ▶ ***MOC Will Only Be Staffed On An 8 By 5 Basis For Normal Ops***
 - *Automated Data Support*
 - *Multi-day Stored Commands*
 - *Long Range TDRS Scheduling*
 - *Off Shift Paging For Data And Spacecraft Anomalies*
 - *Web-based Status Trends*




Mission Overview Ground System Architecture






Mission Overview Ground System Organization





Mission Overview Organizational Interfaces




► ***GFEP External Interface Organizations***

- *White Sands Complex (Code 451)*
- *Nascom (Code 291)*
- *Security (Code 297)*
- *I&T Facility (Spectrum Astro, Inc.)*
- *PSS (Code 583)*



Mission Overview Data Supported



► The GFEP Supports Ku-band Return Data ONLY:


- LAT And GBM Science Recorder Dumps
 - 34.9 Mbps On VC 8 And 9
- Observatory Housekeeping Recorder Dumps
 - 5 Mbps On VC 3
- Real Time Housekeeping Telemetry
 - 51 Kbps On VC0
- Real Time Burst Alerts And Diagnostic Data
 - 1 Kbps For Burst Alerts On VC1
 - ~49 Diagnostic Kbps On VC1
- Observatory Stored RAM Dumps
 - 5 Mbps (Instead Of Observatory HK Recorder Dumps) On VC2
- Fill Frames
 - On VC63

► The GFEP Does NOT Support:

- S-Band
 - Commanding
 - Non-contact Burst Alerts Or Safehold Telemetry
 - Via DAS(MA) On VC 11
 - “Low Rate” Real Time Observatory Housekeeping Telemetry
 - 1 Kbps Via MA Return On VC10
 - 4 Kbps Via SSA Return On VC10
 - “Low Rate”, I.E., 2.5 Mbps Observatory Housekeeping Recorder Dumps



Mission Overview Why GFEP?




► ***GLAST Mission Requirements Include:***

- *Reed Solomon Decoding*
- *On-site VC Splitting*
 - *Separation Of Low Rate RT Channels From High Rate Stream*
- *Storage For 7 Days*
- *Autonomous System For Support GLAST 8x5 MOC Ops*

► ***Project Independence From Other Missions***

► ***Desire For Passive Interface To WSC***




System Architecture

Howard Dew

Lead Ground System Engineer

Systems Integration and Engineering Branch

GSFC Code 581.0



System Architecture

► Terminology

– GFEP – GLAST Front End Processor

- The System Used To Handle The Glast-specific 40 Mbps Downlink Stream

– RTE – Real Time Element


- Element Of The GFEP That Handles The Real Time Sub-streams
- Located At WSC

– PBE – Play Back Element

- Element Of The GFEP That Handles The Recorder Playback(non-real Time) Sub-streams
- Located At WSC


– MCE - MOC Control Element


- Element Of The GFEP That Provides For Status And Control Of The Rtes And Pbes
- Located In The MOC




System Architecture

GLAST Ku-band Front End Architecture With Ground Terminal Cross -Strapped Redundancy








System Architecture Individual Element






System Architecture I&T Config







SLAC = Stanford Linear Accelerator Center
MSFC = Marshall Space Flight Center
WSC = White Sands Complex
MACS = Mid Atlantic Crossroads (Abilene Network Server)
STGT = Second TDRS Ground Terminal
WSGT = White Sands Ground Terminal
GFEP = GLAST Front-End Processor



System Architecture Normal Pass Data Flow





Key Requirements

Howard Dew


Lead Ground System Engineer

Systems Integration and Engineering Branch

GSFC Code 581.0



GFEP Requirements Document Sections



► **System**


- *System Functional*
- *System Performance*
- *System RMA*

► **Element**

- *GFEP to Network Interface Functional*
- *GFEP to MOC Functional*
- *GFEP to WSC Functional*
- *GFEP to WSC Performance*



Key Requirements Overview



► **Data Handling**

- *Real Time Processing Of Housekeeping Data*
- *Post-pass Playback Of On-board Recorded Data*

► **Autonomy**

- *No WSC Intervention Required For Normal Operations*
- *Remotely Configurable From MOC*
- *Support Unattended MOC Operations*
 - *MOC Staffed 8 By 5*

► **Storage**

- *Seven Day Storage Of All Received Data*
- *Retransmission Capability Of Stored Data*

► **Redundancy**


- *No Single Points Of Failure*

► **Security**


- *Compliance With Established Conventions*



Key Requirements Data Handling



- ▶ ***SYSF0230 - Perform Frame Synchronization***
- ▶ ***SYSF0260 - Perform RS Decoding***
- ▶ ***SYSF 0030 - Detect And Remove Asynchronous Synchronization Markers (ASM) From Data Stream***
- ▶ ***SYSF0170 - Support The Transmission Of The Recorded Playback Data To The MOC Post- Pass***
- ▶ ***SPER0020 - Must Record Entire 40 Mbps Stream***
- ▶ ***SPER120 - Must Support Real Time, Playback And Burst Data Flows***




Key Requirements Autonomy

- ▶ ***SYSF0050 - Provide The Capability To Support Operations 24 Hours Per Day, 7 Days Per Week On A Continuous Basis For The Life Of The Mission***
- ▶ ***SYSF0220 - Allow For Data Transport With An Unattended MOC***
- ▶ ***SYSF0440 - Allow For Data Transport Without Wsc Intervention***




Key Requirements Storage



- ▶ ***SYSF0050 - Provide The Capability To Store On-line All Received Data For A Minimum Of 7 Days.***
- ▶ ***SYSF0180 - Support A Retransmission Request For Any Virtual Channel File To The MOC***




Key Requirements Redundancy



- ▶ ***SYSF0040 - Have No Single Point Of Failure That Impacts The Ability Of The System To Receive, Process, Store, Retrieve, And Transfer Real-time Mission Data***
- ▶ ***SYSF0200 - Provide The Capability To Process Data Received On Backup Data Paths Upon Determination Of Failure Of The Primary Data Path***
- ▶ ***WIFF0070 - Failovers Not Dependent On WSC Personnel***




Key Requirements Security



- ▶ ***SYSF0100 - Assure Compliance With NPG 2810.1***
 - *Risk Management*
 - *Contingency Plan*
 - *IT Security Plan*


- ▶ ***SYSF0120 - Assure Compliance With Closed Inet Checklist***



Required Documentation


► GFEP Documentation

- ICD Between GFEP And MOC*
- ICD Between GFEP And WSC*
- GFEP Functional And Performance Specification*
- GFEP User's Guide*
- GFEP Programmer's Guide*
- GFEP Operations And Maintenance Manual*
- Design And Configuration Drawings*
- Ops Agreement Between GLAST And WSC*



Development Methodology

Ross Cox
Ground System Engineer
ASRC Aerospace Corporation



Development Approach


► GLAST Project Oversight

– Hardware

- ***Project Will “Own” Equipment Located At WSC***
 - ***ASRC Will Purchase Integrate Hardware***
 - ***Civil And ASRC Will Install All GFEPs***

– Software

- ***Project Will Contract The Software Development***
 - ***Necessary Software Interfaces Developed By PSS Developer***



Implementation Approach Dev GFEP

► Create A Stable Prototype


- *Used For Initial Hardware And Software Integration And Test*
- *Emphasis On Requirements Verification*
 - *Will Perform As Either RTE Or PBE*
- *Baseline Placed Under Formal Ground System Configuration Control*

► Requires Suite Of External Testing Drivers

- *Data Processing*
- *Stress Testing*

► Kept At GSFC For Its Lifetime

- *Testbed For Any Changes To Baseline Configuration*
 - *Upgrades And Patches*
- *Lifetime Expected To Be L-27(TBR) To EOM*



Implementation Approach I&T GFEP

▶ ***“First Clone” Derived From DEV GFEP***

- *Tested Locally At GSFC*
- *Actually Two Machines Are Shipped*
 - *One For RTE*
 - *One For PBE*

▶ ***Tested At Site After Connectivity Is Established***


▶ ***Connects To Either Local And/Or Remote ITOS Workstation***

▶ ***Used For Initial RF Compat/GRT/ETE Testing***

- *Used In Conjunction With The Compat Test Van (CTV) During RF Tests*

▶ ***Transported Twice During Its Lifetime***

- *Kept At SAI From L-24 (TBR) Until Observatory Ship*
- *Serve As On-the Shelf Spares At WSC After Observatory I&T Is Complete Until EOM*



Implementation Approach Ops GFEPs

► ***“Remaining Clones” Shipped Directly To WSC***

- *Tested Locally At GSFC*
- *Total Of 4 Machines Are Active With 2 On-shelf Spares*
 - *On-shelf Spares May Not Be Present During Pre-launch Period*
 - *Any Particular Machine Can Be Configured As Either A RTE Or A PBE*
 - *But NOT Both Simultaneously Due To Security Connectivity Restriction*
 - » *Playback Transported On Open Network*
 - » *Real Time Transported On Closed Network*

► ***Local Post Ship Testing After Installation Complete***


- *Piece-wise One WSC Site At A Time For Unit Functional Assurance*
- *Full Testing For Redundancy Verification*

► ***Operationally Tested During Remaining RF Compat, GRT And ETE Tests***

- *Timeline Would Allow GFEP Be Used During TV If 40 Mbps Is To Flowed, But Not Currently Required*

► ***Kept At WSC For Their Lifetime***

- *L-20 To EOM*



Testing Approach

► Proto-type Testing Environment


- *Non-GFEP Hardware And Software Needed To Perform Testing.*
- *When Sufficient Testing Is Completed, Additional Machines Are Brought Into Production*
 - *Test And GFEP Systems Are Configuration Controlled.*
 - *Operational GFEP Are Produced Using The Controlled Test Environment*

► Installation Testing

- *GFEPs Are Installed In The Operational Configuration At The Sites*
- *Installation Tests Are Performed To Assure Conformity To Test Environment Results*

► Operation Testing

- *Using GRT And Compat*
- *As Described In Ground System Test Plan*




Maintenance Approach

► Hardware –

- *Operational GFEPs Will Be Maintained By WSC*
 - *As Per WSC Best Practices*
- *Development GFEP Will Be Maintained By MOC*
 - *As Per GDMS Guidelines*

► Software –


- *FOT Responsibilities*
 - *Perform OS Upgrades Remotely From MOC*
 - *Perform Security Patches Remotely From MOC*
- *GFEP Software Developer*
 - *Provide Patches/Upgrades As Needed*



Configuration Management

► *The GFEP Will Comply With Same CM As Rest Of Ground System*

- *GFEP Configuration Falls Under Jurisdiction Of The Ground System Configuration Control Board (CCB)*
 - *Chaired By GSOM*
 - *Supporting Representatives From*
 - *Project Systems Engineering*
 - *Instrument Ops Centers*
 - *GSSC*
 - *FOT*
 - *Ground System Development/Maintenance Team*
 - *Spacecraft*
 - *Others As Needed*
- *Defined In Ground System Project Plan*




Risk Management

► *GFEP Is Part Of Ground System/Mission Operations Risk Management Process As Described In The The Ground System Project Plan*

– Plan Includes Descriptions Of


- *Risk Identification*
- *Risk Analysis*
- *Risk Planning*
- *Risk Tracking*
- *Risk Control*
- *Risk Elevation*

► *Risks Get Elevated To GLAST Project Level Based On Trigger Mechanisms That Are Consistent With Triggers Used For Project Level Risks.*




Operations Concepts

Ross Cox
Ground System Engineer
ASRC Aerospace Corporation



Operational Features


- ▶ ***RTEs Boot Up And Establish Socket Session To MCE***
 - *Security Reasons*
 - *Each RTE Establishes Link*
 - *Don't Transmit Is Default*
 - *"I'm Okay" Signals Sent To MCE*
 - *Minutes Time Scale*
 - *Only Transmitted When Not Flowing RT Data*
 - *MOC Selects "Default" RTE To Transmit Data Over Network Resources*
 - *Prior To Each Support This Selection Can Be Changed If Necessary And/Or Advantageous*



Operational Features

► **PBEs Boot Up Without Socket Session To MCE**

- *Security Reasons*
- *MCE Establishes Link To Both Pbes*
 - *PBE Boot With “Don’t Transmit” As Default*
- *“I’m Okay” Signals Sent To MCE*
 - *Minutes Time Scale*
 - *Only Transmitted When Not Flowing PB Data*
- *MOC Selects “Default” PBE To Transmit Data Over Network Resources*
 - *Prior To Each Support This Selection Can Be Change If Necessary And/Or Advantageous*



Normal Ops

– Pre-pass Activity


- *Schedule Requests Made Two Weeks In Advance Covering One Week Period*
- *Loads Generated And Uplinked Covering One Week Period*
- *Transmitter Comes On TBD Minutes Before A Particular Support Via Stored Command*
- *MCE Configures/Verifies Proper GFEP Setup TBD Minutes Before Support Via Pre-pass Setup Proc*

– Real Time Activity

- *Real Time Stream Flowed At AOS – Data Driven*
- *PB Stream Commences At AOS + 1 Min Via Stored Commands*
- *PB Stream Ceases At LOS - 1 Min Via Stored Command*
- *Real Time Stream Ceases At End Of Scheduled Support*

– Post Pass Activity

- *GFEPs Deconfigured At LOS + TBD Minutes Via Post-pass Deconfig Proc*
- *Transmitter Turned Off At LOS + TBD Minutes Via Stored Command*
- *PB Started At LOS + TBD Minutes Via Post Pass Deconfig Proc*



Contingency Ops


► RTE Failure

– Between Passes

- *Detection Of Loss Of “I’m Okay” Results In Hot Swap To Other RTE*
 - *Data Loss Volume Subject To “I’m Okay” Frequency*
 - *If Both Are Out, Ground System Pages FOT*

– During Pass

- *Loss Of Data To MOC Results In Hot Swap To Other RTE*
 - *Nominal Real Time Rate Is 51 Kbps = Very Quick Detection*
 - » Must Lose “Many” Frames Before Swap
- *“I’m Okay” Received From “Other” RTE During Real Time*
 - *Data Loss Volume Subject To “I’m Okay” Frequency*
 - *If Both Go Out, Ground System Pages FOT*



Contingency Ops


► PBE Failure

– *PBE Is Not Pass Based*

- *Playbacks Occur Independent Of Real Time Operations*
- *Nominally These Occur Strictly Between Passes*
- *Due To Scheduling Variability, A Playback From A Prior Pass Could Occur During A Subsequent Real Time*

– *Whenever A PBE Fails*

- *Detection Of Loss Of “I’m Okay” Results In Hot Swap To Other PBE*
 - *Data Loss Volume Subject To “I’m Okay” Frequency*
 - *If Both Are Out, Ground System Pages FOT*



Contingency Ops

► Missed Pass

– *In The Event That A Pass Is Completely Missed*


- *GFEPs Are Sized To Store Up To Seven Days Of Recorded Data*
- *One Day's Worth Of Data Requires Approximately 8 Hours Of Ground Transmit Time*

– *Recovery Of Two Additional Days Each Day Is Possible*

► Retransmission Requests

- *If Data Is Lost Somewhere Down Stream Of The GFEP There Is Sufficient Capacity To Recover It*
- *Data Is Not Archived Long Term At GFEP*

- *After 7 Days Data Is Overwritten*



Programmatics

Howard Dew



Lead Ground System Engineer


Systems Integration and Engineering Branch

GSFC Code 581.0



Development Schedule





Development Schedule Drivers

► **Development System Functional By 11/04**

- *Begin “Cloning” Operational Units In Early ‘05*

► **Ops GFEP At WSC By 5/05**

- *Needed For GRT4 In 9/05*
- *Full-up System Not Required*

► **I&T GFEPs Operational By 8/05**


- *3 Months Prior To Start Of Observatory I&T*

► **Full -up GFEP Configuration By 10/05**

- *Needed Before Final MOC Release In 1/06*
- *Full-up System For Remaining GRTs, Mission Sims And ETEs*

► **I&T Units Moved To WSC By 1/07**

- *To Be On-shelf Spares*
- *Assumes No GFEP Equipment Needed At KSC*
 - *I&T Units Could “Follow” Observatory If Requested/Needed/Desired*
 - *Delays Shipment Of Spares Until Post-launch*



Cost

► WSC equipment

- GFEPs (6)
 - \$16.5 k each
- Signal Splitters (2)
 - \$4 k each
- Patch Panels (2)
 - \$1.1 k each
- IFL Electro-Optical Converters (8)
 - \$2 k each
- Network Equipment(4)
 - \$1 k each

► GSFC equipment

- Development GFEP
 - \$16.5 k
- Test Environment
 - \$16.5 k

► Development Effort

- .5 FTE years
 - \$70k

► WSC Institutional Support


- Testing
- Line Installation & Maintenance
 - \$50 k

► Software Maintenance

- After development
 - \$3.75 k per month


► Totals

- Non-Recurring (constant dollars)
 - \$294 k
- Recurring (constant dollars)
 - \$209 k for 5 years
 - \$448 k for 10 years



Open Items

- ▶ ***ITOS Ability To Perform All Required Control Functions***
- ▶ ***Our Infrastructure Uncertainty For WSC Installations***
 - *Must Work Closely With WSC To Assure Smooth Installation*
- ▶ ***Resource Concerns***
 - *Software Development Effort Needs To Be Assessed And Allocated/Assigned Resources*
 - *Test Environment Needs Are Not Funded*
- ▶ ***KSC Need For GFEP Impact Delivery Schedule Of Spares***
- ▶ ***Format Of GFEP Signal Connections To I&T Facility***



Road To SDR

- ▶ **Fully Analyze STPS Code Vs. Requirements**
- ▶ **Purchase DEV GFEPs**
- ▶ **Fully Define Test Suite Needs**
- ▶ **Draft Documents**
 - ICDs
 - Ops Agreements
- ▶ **Enter Docs into CM**
 - Submit GFEP Requirements To Ground System CCB
 - CCR GSRD For GFEP Interfaces
- ▶ **Deal With Funding Issues**
- ▶ **Obtain Project Buy-off On Plans, Schedules And Funding**
- ▶ **Provide updates at SDR**