



---

# **LAT Instrument Science Operations Center**

---

**GS SDR Section 15**

***Bill Craig/Jim Martin/Lori Bator/Steve Culp***




# Outline

---

- ▶ **Objectives & Overview, Pipeline**
  - (Craig) 25 minutes
- ▶ **Requirements**
  - (Martin) 10 minutes
- ▶ **Command, Health and Safety, Ops Scenarios**
  - (Bator) 20 minutes
- ▶ **Tools and Architecture**
  - (Culp) 20 minutes
- ▶ **Management, Cost, Schedule and Risks**
  - (Craig) 15 minutes



# LAT ISOC's Role in the GLAST GDS






# Objectives

---

- ▶ ***The LAT ISOC is organized to:***
  - *safely operate the instrument and*
  - *produce the LAT's science data products*
- ▶ ***Functions:***
  - *Maintain and modify FSW and Testbed*
  - *Command generation, health and safety monitoring*
  - *Performance verification and optimization*
  - *Process and archive Level 1 and Level 2 data*
  - *Develop and optimize the software pipeline that produces the higher level products*
- ▶ ***These functions are organized as teams that share personnel***



# ISOC Functional Organization





# ISOC REVIEWS and RFA STATUS




<i>Reviews</i>	<i>Date</i>
<i>LAT CDR</i>	<i>12-16 May 2003</i>
<i>ISOC Peer Review</i>	<i>2 March 2004</i>
<i>ISOC CDR</i>	<i>4 Aug 2004</i>

<i>No.</i>	<i>RFA Summary</i>	<i>Requestor</i>	<i>Actionee</i>	<i>Status</i>
<i>1</i>	<i>ISOC Documentation Tree</i>	<i>E. Andrews</i>	<i>L. Bator</i>	<i>Submitted</i>
<i>2</i>	<i>Requirements Traceability Tool</i>	<i>E. Andrews</i>	<i>J. Martin</i>	<i>Plan submitted</i>
<i>3</i>	<i>Add ISOC Architecture Diagram</i>	<i>E. Andrews</i>	<i>B. Craig</i>	<i>Submitted</i>
<i>4</i>	<i>ISOC Requirements and Testing</i>	<i>E. Andrews</i>	<i>J. Martin</i>	<i>ECD 10/1/04</i>
<i>5</i>	<i>SAA Handling Approach</i>	<i>E. Andrews</i>	<i>L. Bator</i>	<i>ECD 8/31/04</i>
<i>6</i>	<i>Launch Critical Support Plan</i>	<i>M. Rackley J. Leibee</i>	<i>S. Culp</i>	<i>ECD 8/27/04</i>
<i>7</i>	<i>Red/Yellow Limit Philosophy</i>	<i>J. Leibee</i>	<i>L. Bator</i>	<i>ECD 8/27/04</i>
<i>8</i>	<i>SAS Verification Approach</i>	<i>M. Rackley</i>	<i>B. Craig J. Martin</i>	<i>Submitted</i>



# LAT ISOC Architecture





# Commanding, Health and Safety

---




- ▶ ***The Commanding, Health and Safety (CHS) team is responsible for:***
  - *generation and validation of commands and command sequences,*
  - *passing commands on to the GSSC,*
  - *verifying these commands were executed,*
  - *receiving Level 0 data from the MOC,*
  - *logging and archiving of all commands and Level 0 data,*
  - *monitoring that data to ascertain and track the health and safety of the instrument,*
  - *continuous knowledge of the configuration of the LAT.*





# CHS in the ISOC Architecture





# Flight Software


---



- ▶ ***The Flight Software (FSW) team is responsible for:***
  - *Updating and validation of all flight software files,*
  - *Debug or problem fixes to the FSW,*
  - *Implementation, and validation on the instrument test bed of authorized upgrades to FSW,*
  - *Continuing maintenance of the instrument test bed to ensure it is available to validate code and command sequences as well as to investigate any anomalies seen on orbit*



# FSW in the ISOC Architecture





# FSW and ISOC Interactions

---

## ► ***Through FSQ***


- *Coding the software that will operate the LAT*
- *Testing the software*
- *Configuration management*
- *Development of Test Bed*

## ► ***Beyond FSQ***

- *Continue code/test/CM cycle as part of the ISOC operations*
- *Maintenance of Test Bed*
- *Review commanding, HK, and performance on a frequent and regular basis*





# FSW Testbed Block Diagram





# FSW Status

- ▶ ***Team is in place***
- ▶ ***Flight Unit level coding is underway***
- ▶ ***Testbed is well underway: functional needs to be fully validated***
- ▶ ***SW Integration phase is Q4***
  - *Builds produced as needed to support I&T*
- ▶ ***SW Test Scripts underway, completion in Q4***
- ▶ ***FSW Qualification Testing begins January 2005***






# Performance Verification and Optimization

- ▶ ***The Performance Validation and Optimization team (PVO) is responsible for:***
  - *instrument calibration from low level through IRFs*
  - *continuous monitoring of the LAT science performance, identification of instrument performance trends and resolution of anomalies*
  - *generation and initial validation of algorithms that improve on-orbit performance of the LAT*
  - *management of test and calibration data collected pre-launch*
  - *Configuration and maintenance of the LAT reference geometry and the LAT Monte Carlo Model*



# PVO in the ISOC Architecture







# PVO Analysis

---

- ▶ ***Every data set to be analyzed must have information available on the web for easy access on***
  - *Hardware configurations*
  - *Register settings used for data taking*
  - *Quality reports for digitized data*
  - *Quality reports for reconstructed data*
  
- ▶ ***Report generation***
  - *Being implemented as I&T exercises with Engineering Models*
  - *Will continue to develop during transition phases between I&T and ISOC*

***The basic infrastructure required for the ISOC PVO team is in place for I&T and forms the basis of our implementation.***



# Query List of Runs via the Web

Shift Run Info - Mozilla

Back Forward Reload Stop <http://www.slac.stanford.edu/cgi-wrap/eLog.pl/list> Search Print

Home Bookmarks Google SLAC Seminars MapQuest Google Groups

## GLAST Shift Logbook Shift Run Info

[GLAST Home](#) [Help](#) [Shift Index](#) [List Runs](#) [Shift Schedule](#) [Mate/DeMate](#)

**Run Range:**  (e.g. 2500-2550 2567)

**Date Range:**  (use format YYYY-MM-DD)

**Particle type:**  **Particle source**

**Instrument type:**  **Hardware type**

**Orientation:**  **Hardware orientation**

**Completion status:**

**EBF FITS file:**  (e.g. \*2885\*)

**TestName:**  (e.g. \*TKRTrg\*)

**Duration (second) cut:**  (e.g. > 1000)

**Number of event cut:**  (e.g. > 1000)

**Additional query conditions:**

Run	TestReport	ConfigReport	Events	Duration(s)	Start(GMT)	End(GMT)	Status	Particle	Instrument	Orientation	RAW file
<a href="#">139000001</a>	<a href="#">not available</a>	<a href="#">ConfigReport</a>	180273	20637	2004-06-24 18:47:23	2004-06-25 00:31:21	UNDEFINED	Cosmics	Minitower	Vertical	



# Configuration Report



Shift Run Info - Mozilla

File Edit View Go Bookmarks Tools Window Help

Back Forward Reload Stop <http://www.slac.stanford.edu/cgi-wrap/eLog.pl/list> Search Print

Home Bookmarks Google SLAC Seminars MapQuest Google Groups

## GLAST Shift Logbook Shift Run Info

[GLAST Home](#) [Help](#) [Shift Index](#) [List Runs](#) [Shift Schedule](#) [Mate/DeMate](#)

Run Range: 0-1000000000 (e.g. 2500-2550 2567)

Date Range: taken from 2004-06-01 to 2004-06-30 (use format YYYY-MM-DD)

Particle Type: Cosmics

Instrument Type: Minitower

Orientation: Vertical

Completion status: Any

EBF FITS file: (e.g. \* )

TestName: (e.g. \* )

Duration (second) cut: (e.g. > 1000)

Number of event cut: >50000 (e.g. > 1000)

Additional query conditions:

list runs

Run	TestReport	ConfigReport	Events	Duration(s)	Start(GMT)	End(GMT)	Status	Particle	Instrument	Orientation	RAW file
139000001	not available	<a href="#">ConfigReport</a>	180273	20637	2004-06-24 18:47:23	2004-06-25 00:31:21	UNDEFINED	Cosmics	Minitower	Vertical	

**Register Settings**




# TKR calibrations example

## Tests with data from EM1 prototype

Dead strip xml file


Output Calibration data

7/10/0021




```
<uniplane tray="4" which="bot" >  
<stripSpan first= "0" last= "156" />  
</uniplane>
```

7/10/0021



```
<uniplane tray="2" which="top" >  
<stripList strips= " 561 1073 1445  
1449 1464 1487 " />  
</uniplane>
```

7/10/0011



```
<uniplane tray="2" which="bot">  
<stripSpan first= "1151" last= "1535" />  
"</uniplane>
```



# Science Products


---

- ▶ ***The functions developed by the Science Analysis Software (SAS) subsystem of the LAT are leveraged by the Science Products team to provide deliverables for ISOC***
  
- ▶ ***The Science Products Team is responsible for***
  - *Generation, archiving and distribution of the Level 1 data,*
  - *Generation, archiving and distribution of specific Level 2 data needed for reference,*
  - *Transient source detection,*
  - *Configuration control over all pipeline code and generated data sets.*

**All science products requirements currently satisfied by work already **completed** by the SAS subsystem.**



# SP in the ISOC Architecture





# Science Analysis Software

---




- ▶ ***The Science Analysis Software Team is responsible for***
  - *Development and maintenance of the pipeline machinery*
  - *Development and maintenance of the simulation, reconstruction and event classification software*
  - *Development and maintenance of the calibration algorithms, including low level and Instrument Response Functions*
  - *Development and maintenance of the quicklook transient analyses*
  - *Development and maintenance of the high-level diagnostics derived from reconstruction and classification*
  - *Development and maintenance of the high-level analysis tools*
  - *“Help desk” support of ISOC staff*





# SAS in the ISOC Architecture







# Overall SAS Test Approach

---

- ▶ ***Combination of Engineering Model tests, Data Challenges and LAT Integration Support***
- ▶ ***EM tests***
  - *EM1 demonstrated ability to simulate/reconstruct real data from single (non-standard) tower*
    - *All within standard code framework/tools*
    - *Data analyzed with SAS tools*
- ▶ ***Data Challenges***
  - *End to end tests of sky simulation through astro analysis*
  - *Exercise pipeline*
  - *Involve test engineer to check off requirements as part of the DCs*
- ▶ ***LAT Flight Integration***
  - *Combine tools from EM & DC applications*
  - *Sim/recon/analysis & pipeline processing and record keeping*



# Main Science Tools

<b>Package</b>	<b>Description</b>	<b>First Use</b>
<b><i>Likelihood</i></b>	<b><i>Workhorse model fitting for detection &amp; characterization of cosmic gamma-ray sources</i></b>	<b><i>DC1</i></b>
<b><i>Level 1 database access</i></b>	<b><i>Extracts desired event data</i></b>	<b><i>DC1</i></b>
<b><i>Exposure calculation</i></b>	<b><i>Uses IRFs, pointing, livetime etc. for deriving calibrated source fluxes</i></b>	<b><i>DC1</i></b>
<b><i>Source identification</i></b>	<b><i>Identifies gamma-ray sources with cataloged counterparts at other wavelengths</i></b>	<b><i>DC2</i></b>
<b><i>GRB analysis</i></b>	<b><i>Temporal and spectral analyses of burst profiles</i></b>	<b><i>DC1</i></b>
<b><i>Pulsar analysis</i></b>	<b><i>Phase folding &amp; period searching of gamma-ray pulsars and candidates</i></b>	<b><i>DC2</i></b>
<b><i>Observation simulator</i></b>	<b><i>High level simulation of observations of the gamma-ray sky with the LAT</i></b>	<b><i>DC1</i></b>

DC1 = Data Challenge One, February 2004




# Science Tools Toolkit

<b><i>Package</i></b>	<b><i>Description</i></b>	<b><i>Provider</i></b>	<b><i>Status</i></b>
<b><i>PIL, PIL++</i></b>	<b><i>IRAF parameter access</i></b>	<b><i>HEASARC</i></b>	<b><i>In use</i></b>
<b><i>cfitsio, CCFits</i></b>	<b><i>FITS file manipulation</i></b>	<b><i>HEASARC</i></b>	<b><i>In use</i></b>
<b><i>XSPEC, Sherpa</i></b>	<b><i>For GRB spectral modeling</i></b>	<b><i>HEA standards</i></b>	<b><i>Under consideration</i></b>
<b><i>Root</i></b>	<b><i>gui etc</i></b>	<b><i>HEP standard</i></b>	<b><i>Under consideration</i></b>
<b><i>python</i></b>	<b><i>Scripting</i></b>	<b><i>World standard</i></b>	<b><i>Under consideration</i></b>
<b><i>doxygen</i></b>	<b><i>Code doc tool</i></b>	<b><i>World standard</i></b>	<b><i>In use</i></b>
<b><i>Visual C++/gnu</i></b>	<b><i>Development envs</i></b>	<b><i>World standards</i></b>	<b><i>In use</i></b>
<b><i>CMT</i></b>	<b><i>Code mgmt tool</i></b>	<b><i>HEP standard</i></b>	<b><i>In use</i></b>
<b><i>cvsweb</i></b>	<b><i>Cvs web viewer</i></b>	<b><i>World standard</i></b>	<b><i>In use</i></b>
<b><i>cvs</i></b>	<b><i>File version mgmt</i></b>	<b><i>World standard</i></b>	<b><i>In use</i></b>



# Example of FRED





# Disk and Archives

---

- ▶ ***We expect ~10 GB raw data per day and assume comparable volume of events for MC***
  - *Leads to ~40 TB/year for all data types*
    - *Not a challenge – keep it all on disk*
    - *Have funding approval for up to 200 TB/yr*
  - *Use SLAC's mstore archiving system to keep a copy in the silo*
    - *Already practicing with it and will hook it up to Gino*
  - *Archive all data we touch; track in dataset catalogue*
  - *Not an issue*



# Security

---



- ▶ **Network security – application vs network**
  - *ssh/vpn among all sites – MOC, SSC and internal ISOC*
  - *A possible avenue is to make all applications secure (ie encrypted), using SSL.*
  
- ▶ **File and Database security**
  - *Controlled membership in disk ACLs*
  - *Controlled access to databases*
  - *Founded on SLAC security (well maintained, high standard)*



# Status of SAS

---

- ▶ ***EMs, DCs and Flight Integration will leave us ready for flight***
- ▶ ***EM1 worked with our tools***
- ▶ ***DC1 worked well, showing very good capabilities from sky modeling through astronomical analysis***
  - *Plenty of work still to do, but reasonably understood*
  - *Will be demonstrated in DC2, 3 and LAT Integration, 16-tower cosmic ray tests and the beam test prior to launch*
- ▶ ***LAT Flight Integration prep in full swing now***
- ▶ ***DC2 within a year (being negotiated)***



# Summary

---



- ▶ *The majority of code needed for ISOC activities; i.e. the science data pipeline and analysis toolkit, is very mature.*
- ▶ *The verification and optimization tools are being developed by a strong team in I&T with excellent linkages to ISOC*
- ▶ *Overall architecture, and a strong staff, are in place and development beginning*





---


# LAT ISOC

## Requirements and Traceability

---



# ISOC Document Tree





# Level II Requirements

---

	<i><b>Level II</b></i>
<i><b>Science Operations</b></i>	<b>6</b>
<i><b>Instrument Operations</b></i>	<b>17</b>
<i><b>Analysis Software and Data Processing</b></i>	<b>20</b>
<i><b>Interfaces</b></i>	<b>3</b>
<i><b>Data Standards and Data Format Standards</b></i>	<b>7</b>
<i><b>Availability and Reliability</b></i>	<b>1</b>
<i><b>Automation</b></i>	<b>1</b>
<i><b>Security</b></i>	<b>1</b>
<i><b>TOTAL</b></i>	<b>56</b>



# REQUIREMENTS – Level II – LAT-SS-00015



## ***Example - Science Operations***

#	Title	Summary	Verification
4.2.1	<i>LAT Instrument Calibration</i>	<i>Produce, monitor and update calibration constants for the instrument</i>	<i>T</i>
4.2.2	<i>Instrument Response Functions (IRFs)</i>	<i>Generate IRFs needed for science analysis</i>	<i>T</i>
4.2.3	<i>LAT Instrument Performance</i>	<i>Assess the LAT instrument performance and compare actual performance against predicted performance.</i>	<i>T</i>
4.2.4	<i>LAT Instrument Optimization</i>	<i>Optimize the LAT instrument in response to in-flight changes in hardware as described in the ISOC Operations Plan, LAT-SS-01378.</i>	<i>T</i>
4.2.5	<i>Performance Records</i>	<i>Archive data on the performance and calibration of the LAT instrument.</i>	<i>D</i>
4.2.6	<i>Retrieval of Archived Records</i>	<i>Retrieve archived performance and calibration data at a rate of at least 1 GB in 60 minutes.</i>	<i>T</i>



# Driving Requirements

- ▶ 4.3.7 - LAT Instrument Commanding
  - *Generate LAT instrument commands and identify procedures to direct the safe upload of the commands.*
- ▶ 4.3.9 - LAT Instrument Flight Software
  - *Maintain, update, and validate the operation and performance of the LAT flight software.*
- ▶ 4.3.10 - LAT Instrument Simulator
  - *Maintain an instrument simulator for validating and verifying changes to flight software and command procedures, and also for use in anomaly resolution.*
- ▶ 4.4.1 - Level 0 Data Processing
  - *Receive Level 0 data from the MOC post-pass and process the data into Level 1 event data within 24 hours of receipt from the MOC.*
- ▶ 4.4.2 - Real-time Housekeeping Data
  - *Autonomously receive real-time housekeeping data in near real-time from the MOC and process the data for diagnostic use.*
- ▶ 4.4.6 - Instrument Response Simulation
  - *Develop and maintain software to simulate the detailed response of the LAT to charged particles and gamma rays.*
- ▶ 4.4.5 - Event Reconstruction and Classification
  - *Develop algorithms to interpret the subsystem responses, apply calibration constants, and to find and identify incident photons.*



# REQUIREMENTS – Level III – LAT-SS-00021



		<i><b># of Level III</b></i>
<b>3.1</b>	<b><i>Configuration and Architecture</i></b>	<b>60</b>
<b>3.1.1</b>	<i>Interface</i>	<b>10</b>
<b>3.1.2</b>	<i>Facilities</i>	<b>11</b>
<b>3.1.3</b>	<i>Redundancy</i>	<b>6</b>
<b>3.1.4</b>	<i>Security</i>	<b>6</b>
<b>3.1.5</b>	<i>Database</i>	<b>5</b>
<b>3.1.6</b>	<i>Website</i>	<b>6</b>
<b>3.1.7</b>	<i>Documentation</i>	<b>4</b>
<b>3.2</b>	<b><i>Mission Planning &amp; Scheduling</i></b>	<b>62</b>
<b>3.2.1</b>	<i>Flight Dynamics</i>	<b>3</b>
<b>3.2.2</b>	<i>TDRSS scheduling</i>	<b>2</b>
<b>3.2.3</b>	<i>Target of Opportunity</i>	<b>8</b>
<b>3.2.4</b>	<i>Stored Command Load Generation</i>	<b>49</b>



# REQUIREMENTS – Level III – LAT-SS-00021



*Continued – 2/3*

		<b># of Level III</b>
<b>3.3</b>	<b><i>Telemetry, Command &amp; Data Processing</i></b>	<b>85</b>
<b>3.3.1</b>	<i>Telemetry Processing</i>	<b>29</b>
<b>3.3.2</b>	<i>Data Processing</i>	<b>19</b>
<b>3.3.3</b>	<i>Data Archiving</i>	<b>10</b>
<b>3.3.4</b>	<i>Alert Telemetry Monitoring</i>	<b>1</b>
<b>3.3.5</b>	<i>User Interface Language</i>	<b>22</b>
<b>3.3.6</b>	<i>Commanding</i>	<b>4</b>



# REQUIREMENTS – Level III – LAT-SS-00021



*Continued – 3/3*

		<b># of Level III</b>
<b>3.4</b>	<b><i>Monitoring and Analysis</i></b>	<b>176</b>
<b>3.4.1</b>	<i>Ground System Monitoring</i>	<b>4</b>
<b>3.4.2</b>	<i>Display Pages</i>	<b>38</b>
<b>3.4.3</b>	<i>Sequential Prints</i>	<b>15</b>
<b>3.4.4</b>	<i>Event Messages</i>	<b>13</b>
<b>3.4.5</b>	<i>Memory Mapping &amp; Maintenance</i>	<b>7</b>
<b>3.4.6</b>	<i>Limit Monitoring</i>	<b>14</b>
<b>3.4.7</b>	<i>Configuration Monitoring</i>	<b>15</b>
<b>3.4.8</b>	<i>Trending &amp; Analysis</i>	<b>32</b>
<b>3.4.9</b>	<i>Anomaly Tracking &amp; Notification</i>	<b>29</b>
<b>3.4.10</b>	<i>Timeline Monitoring</i>	<b>3</b>
<b>3.4.11</b>	<i>Calibration &amp; Performance</i>	<b>6</b>





# Traceability and Testing

---

- ▶ ***Level II and Level III moved to Doors***
  - *Leverages LAT's use of Doors for fabrication phase*
- ▶ ***Have begun mapping***
  - *II to III*
  - *II to higher levels*
- ▶ ***Will include testing: references to documents describing procedures and results***



# Summary

---



- ▶ ***Requirements are in the signature cycle***
  - *Review and update as needed after GSDR*
- ▶ ***Development approach tailored to Level III***
- ▶ ***Ready to develop***



---

# LAT ISOC

## Command, Health and Safety Design

---



# Commanding, Health and Safety

---



- ▶ ***The Commanding, Health and Safety (CHS) team is responsible for:***
  - *generation and validation of commands and command sequences,*
  - *passing commands on to the GSSC,*
  - *verifying these commands were executed,*
  - *receiving Level 0 data from the MOC,*
  - *logging and archiving of all commands and Level 0 data,*
  - *monitoring that data to ascertain and track the health and safety of the instrument,*
  - *continuous knowledge of the configuration of the LAT.*



# CHS System

---




- ▶ ***ITOS used for command, health and safety functions***
  - *HK data limit checking*
  - *Telemetry and command definition file validation*
  - *Command load verification and validation*
- ▶ ***Other tools***
  - *Level 0 receipt and archiving*
  - *HK trending*
  - *Data transmission*
  - *Mission planning and generation of file uploads*
  - *Anomaly tracking and notification*
  - *Relational database queries for trending and analysis*
  - *Configuration management tools*



# CHS Team (1/3)

---





# CHS Team (2/3)

---



## ► ***Weekday, day-time operations***

### – *Operator shift coverage*

- *5 am to 2 pm to cover MOC shift times on East Coast*
- *9 am to 6 pm to cover ISOC internal coordination needs*

### – *On-call support*

- *Operators for real-time commanding or anomaly support*
- *Software engineer for emergency software support*
- *Team Lead and Instrument Physicist for anomalies*

## ► ***Instrument Physicist***

- *Monitor HK data for impact on science*
- *Monitor and maintain configuration of instrument*
- *Schedule instrument commanding*



# CHS Team (3/3)

---



## ► ***Software Engineer Responsibilities***

- *Maintain ITOS configuration and other CHS tools*
- *Maintain configuration control of command and telemetry database*


## ► ***Operator Responsibilities***

- *Generate LAT commands*
- *Interface with MOC and GSSC*
- *Monitor CHS system processes*
- *Monitor real-time contacts during the shift*
- *Monitor automated report generation*
- *Respond to notification of alerts and anomalies*
- *Serve as backup for Software Engineer to address system problems*






# Ops Data Products: ISOC – MOC





# Ops Data Products: ISOC – GSSC





---


# LAT ISOC

## Operations Planning & Scenarios

---



# LAT Operations Planning and Command Process





# Science Planning

---

## ► **Phase 0/1: ISOC maintains LAT science plan**

- *Organization of the scientific activities of the LAT collaboration outside of the ISOC is still being defined*
  - *Topic at next collaboration meeting, Sept. 27-29 at SLAC*
- *Committee with collaboration and probably Project Scientist representation to oversee LAT operations planning and serve as the interface between science and operations*
  - *Acceptance of updated algorithms for the LAT trigger or event filtering (onboard or ground)*
  - *Definitions of conditions when the LAT will autonomously request a repointed observation*

## ► **Phase 2: GSSC generates Long Term Science Schedule**

- *GSSC assists in overall science schedule evaluation and will manage the guest investigator proposal process*
- *Coordinated with LAT collaboration*
- *Input to LAT Planning*



# Operations Plan

---

- ▶ **Description of LAT operations for one month**
- ▶ **Derived from**
  - *Evaluated performance of the LAT*
  - *As-flown timeline*
  - *Science plan [Phase 1] or Long Term Science Schedule [Phase 2]*
  - *Calibration needs*
- ▶ **In general the operations plan will have no impact on the pointing of GLAST**
  - *For a scanning sky survey (Phase 1 and likely also most of Phase 2), the 'science activities' are the same all the time*
  - *Calibration needs occasionally will require special observing modes or scheduling of more than the usual number of TDRS contacts*
  - *Most calibration data taking will not require specific orientations for GLAST*
    - *Occasional exceptions will be, e.g., pointed observation of 'standard candle' celestial sources or possibly scans of the Earth limb and the nadir to characterize the albedo background*



# LAT Timeline

---

- ▶ ***Contains all LAT commanding information to fulfill a one-week period of the Operations Plan***
  - *Commands for Absolute Time Sequence (ATS)*
  - *File loads*
    - *Table uploads*
    - *Configuration changes*
    - *FSW loads*
  - *Command procedures*
    - *Commands requested to be sent in real-time*
- ▶ ***Generated by CHS team about 2 weeks before upload***
- ▶ ***Coordinated with GSSC, MOC and GBM through weekly planning meetings***
- ▶ ***Validated and verified on testbed***



# Status

---

- ▶ ***Continuing to finalize details of commanding process with GSSC and MOC through***
  - *Weekly GOWG meetings*
  - *Ops TIMs*
  - *Operations Data Products ICD (492-MOC-009)*
  - *Operations Agreement*
- ▶ ***LAT operations planning documented in ISOC Operations Plan (LAT-SS-01378)***





---

# LAT Operations Scenarios



# LAT Operations Phases

---

- ▶ ***LAT I&T***
  - *Pre-FSW (EM)*
  - *Post-FSW (Flight unit level)*
- ▶ ***Observatory I&T***
  - *NRL*
  - *Spectrum*
- ▶ ***Launch and Early Orbit (L&EO) – Phase 0***
  - *LAT power-on and configuration*
  - *Initial checkout*
- ▶ ***First year – Phase 1***
  - *Survey mode*
- ▶ ***Second and subsequent years – Phase 2***
  - *Pointed observation*
  - *Survey mode*



# Pre-launch Testing

---

- ▶ ***LAT I&T Phase Tests***

- *Verify and validate development of ISOC tools and functions on testbed and through software simulation*

- ▶ ***Data Challenges***

- *“End to end” test of science analysis software*

- ▶ ***Ground Readiness Tests (GRTs)***

- *Verify and validate system interfaces and data flows*

- ▶ ***Observatory I&T Phase Tests***

- *Verify and validate ISOC capabilities*

- ▶ ***End-to-End (ETE) tests***

- *Verify and validate interface between ground system and observatory*

- ▶ ***Mission Simulations***

- *Verify operation team readiness prior to launch*



# Initial Turn-On and Checkout (Phase 0)

---



- ▶ ***Turn-on (power-up) procedure will not be executed automatically***
  - *Humans required to check environmental conditions prior to significant steps*
  - *Must establish correct LAT configuration to ensure communications*
- ▶ ***Functional checkout of DAQ, ACD, CAL and TKR***
- ▶ ***Perform initial calibrations***
- ▶ ***Special requirements***
  - *ACD will have control of triggering; therefore no science data taking available for ~ 3 days*
  - *Monitor phototube high voltages in ACD during turn-on*



# Science Operations (Phases 1 and 2)

---

- ▶ **Data taking**
  - *Continuous*
  - *A few commands to initiate*
- ▶ **Calibration**
  - *Weekly, biweekly and monthly*
  - *A few commands to initiate*
- ▶ **Load changes to tables and FSW**
  - *Infrequent*
  - *A few commands and/or file uploads which may be large*
- ▶ **Load new tables and files**
  - *Infrequent*
  - *A few commands and/or file uploads which may be large*
- ▶ **Diagnostics**
  - *Infrequent*
  - *A few commands and/or file uploads which may be large*
- ▶ **SAA management**
  - *FSW turns down high voltage automatically based on SAA message from S/C*



# Monitoring Requirements

---

- ▶ ***LAT FSW monitors parameters onboard and will take action (power-off or stop activity) in response to limit violations***
- ▶ ***S/C monitors some temperatures and will power off LAT if needed***
- ▶ ***MOC monitors HK data for limit violations***
  - *No critical monitoring or actions required*
  - *ISOC will provide limits in LAT T&C database*
  - *ISOC will provide and direct use of any contingency procedures*
- ▶ ***ISOC monitors HK and Science data for limit violations and trends***
  - *Respond to degradation, noise, changes in performance, and failure by uploading commands or files to change configuration*
  - *No critical monitoring except during power-up*



# Status

---



- ▶ ***ISOC operations concept documented in LAT-SS-01378 LAT Operations Plan***
- ▶ ***Detail on operations will evolve from FSW development and I&T tests***
  - *Detail will be captured in Operations Handbook (ECD Oct 2005) and Operations Procedures (ECD L-6 months)*
    - *Command sequences*
    - *Constraints*
    - *Contingency actions*



---

# LAT ISOC

## Software Architecture

---





# Topics

---



- ▶ ***Requirements Mapped to Software***
- ▶ ***Software Architecture***
- ▶ ***Network and Hardware Architecture***
- ▶ ***Status***



# Requirements Mapped to Software



► ***Each requirement was identified as:***

1. <i>Procedural (non-software)</i>	42
2. <i>Existing software (commercial or other well-established software -- i.e. implementation Done!)</i>	277
3. <i>Under development by SAS (mostly done, refer to SAS for status)</i>	39
4. <i>To be developed by others (I&amp;T, FSW, ITOS)</i>	21
5. <i>Remaining new development</i>	88
<i>total</i>	467

► ***Some requirements map to multiple categories or SW tools, so total exceeds total number of level IIIs (379)***



# 1. Procedural (no SW development)

---



<b>Name</b>	<b># Level 3 Reqts</b>	<b>% of Reqts</b>
<b>N/A</b> (e.g. facility reqts)	<b>19</b>	<b>4.1%</b>
<b>Ops Procedures</b>	<b>12</b>	<b>2.6%</b>
<b>SCS</b> (SLAC Computer Services)	<b>11</b>	<b>2.4%</b>
<b>Total</b>	<b>42</b>	<b>9.0%</b>



## 2. Existing software

<i>Name</i>	<i>Description</i>	<i># Level 3 Reqs</i>	<i>% of Reqs</i>	<i>Source</i>
<i>ITOS</i>	<i>satellite C&amp;T package</i>	<i>215</i>	<i>46.0%</i>	<i>GSFC</i>
<i>ATNS</i>	<i>Anomaly Tracking and Notification System</i>	<i>32</i>	<i>6.9%</i>	<i>FASAT (commercial) or RXTE SOF Process Mgr (RXTE)</i>
<i>FastCopy / DTS</i>	<i>secure file transfer</i>	<i>15</i>	<i>3.2%</i>	<i>FastCopy (commercial), DTS (HEASARC)</i>
<i>CVS</i>	<i>file config mgmt tool</i>	<i>5</i>	<i>1.1%</i>	<i>Open Source</i>
<i>STK</i>	<i>Satellite Tool Kit</i>	<i>4</i>	<i>0.9%</i>	<i>commercial</i>
<i>LATDocs</i>	<i>LAT documentation management tool</i>	<i>4</i>	<i>0.9%</i>	<i>existing SLAC LAT tool</i>
<i>NTP</i>	<i>synchronize computers</i>	<i>1</i>	<i>0.2%</i>	<i>Open Source</i>
<i>email</i>	<i>electronic mail</i>	<i>1</i>	<i>0.2%</i>	<i>Open Source</i>
<i>Total</i>		<i>277</i>	<i>59.3%</i>	



### 3. Under Development by SAS

<b>Name</b>	<b>Description</b>	<b># Level 3 Reqts</b>	<b>% of Reqts</b>
<b><i>GINO</i></b>	<b><i>pipeline manager</i></b>	<b><i>21</i></b>	<b><i>4.5%</i></b>
<b><i>DATACHKTOOL</i></b>	<b><i>check quality of science data telemetry</i></b>	<b><i>6</i></b>	<b><i>1.3%</i></b>
<b><i>SASTOOL1</i></b>	<b><i>generate level 1 science data products</i></b>	<b><i>6</i></b>	<b><i>1.3%</i></b>
<b><i>SASTOOL2</i></b>	<b><i>generate level 2 science data products</i></b>	<b><i>4</i></b>	<b><i>0.9%</i></b>
<b><i>SASAUTO</i></b>	<b><i>manage automatic generation of level 1 &amp; 2 data products</i></b>	<b><i>2</i></b>	<b><i>0.4%</i></b>
<b><i>Total</i></b>		<b><i>39</i></b>	<b><i>8.4%</i></b>



## 4. To be developed by others

<b><i>Tool Name</i></b>	<b><i>Description</i></b>	<b><i># Level 3 Reqs</i></b>	<b><i>% of Reqs</i></b>	<b><i>Source</i></b>
<b><i>ELOG</i></b>	<b><i>electronic log book</i></b>	<b><i>8</i></b>	<b><i>1.7%</i></b>	<b><i>I&amp;T Online (mostly done)</i></b>
<b><i>DIAGTOOL</i></b>	<b><i>diagnostic access</i></b>	<b><i>7</i></b>	<b><i>1.5%</i></b>	<b><i>FSW</i></b>
<b><i>ITOS Enhancements</i></b>	<b><i>minor changes to ITOS to meet specific reqts</i></b>	<b><i>3</i></b>	<b><i>0.6%</i></b>	<b><i>GSFC</i></b>
<b><i>IRFTOOL</i></b>	<b><i>generate instrument response function</i></b>	<b><i>2</i></b>	<b><i>0.4%</i></b>	<b><i>SVAC</i></b>
<b><i>DBCAL</i></b>	<b><i>create database of LAT calibration data</i></b>	<b><i>1</i></b>	<b><i>0.2%</i></b>	<b><i>SVAC</i></b>
<b><i>Total</i></b>		<b><i>21</i></b>	<b><i>4.5%</i></b>	



## 5. Remaining to be developed

<i>Tool Name</i>	<i>Description</i>	<i># Level 3 Reqs</i>	<i>% of Reqs</i>	<i>Comments</i>
<b>PLOTTOOL</b>	<i>plotting</i>	<b>28</b>	<b>6.0%</b>	<i>combination of existing tools (e.g. ROOT, HippoDraw, JAS, IDL) &amp; new dev</i>
<b>TRENDTOOL</b>	<i>trending</i>	<b>16</b>	<b>3.4%</b>	<i>combination of IDL, DTAS (used by MOC), and/or TAPS (GSFC)</i>
<b>PLANTOOL</b>	<i>mission planning</i>	<b>6</b>	<b>1.3%</b>	<i>generate timeline and commands for LAT operation</i>
<b>CONSTRAINT TOOL</b>	<i>check command sequences against constraints</i>	<b>12</b>	<b>2.6%</b>	
<b>DB</b>	<i>database definition and implementation</i>	<b>10</b>	<b>2.1%</b>	<i>partially done by SAS, I&amp;T, FSW - coordinating dev with SAS, I&amp;T, FSW, SCS</i>
<b>DBIN</b>	<i>ingest ISOC data</i>	<b>7</b>	<b>1.5%</b>	
<b>WEBTOOL</b>	<i>provide web access to data products</i>	<b>9</b>	<b>1.9%</b>	
<b>Total</b>		<b>88</b>	<b>18.8%</b>	




---

# Software Architecture






# Primary Data Flows






# Automatic Telemetry Processing






# Telemetry & Command Definition File Verification






# Command Load Generation & Verification





# ISOC Network and Hardware Architecture





# Status

---



- ▶ ***Architecture concept is solid***
- ▶ ***Ready to proceed***
  - *Refine and document software design*
  - *Implement it*
  - *Lots of testing and demos*



---

# LAT ISOC

## Management, Cost, Schedule

---



# ISOC Management Process

---

- ▶ ***The ISOC has established the following meetings in support of ISOC development and coordination:***
  - *Weekly ISOC staff meeting to track schedule, RFAs and any coordination issues.*
  - *Weekly ISOC-FSW coordination meeting, attended by ISOC staff and the FSW manager, to work issues of joint importance and ensure that jointly held requirements are executed in the most efficient manner.*
  - *Bi-weekly meetings between ISOC manager and GLAST project scientist to work overall science planning and mission issues.*
  - *Database development meetings.*
  - *Regular interaction with I&T including shared personnel.*
- ▶ ***Participate in:***
  - *Weekly GOWG meeting with GSFC*
    - *Address ICDs, timeline, and operation issues*
  - *Weekly FSW, I&T, SAS working group meetings*
    - *Coordinate script development and test activities*





# Test Philosophy

---

- ▶ ***Schedule constructed to test as early as possible***
  - *LAT testbed allows frequent and meaningful tests while instrument is being assembled*
  - *Data challenges already testing full science data pipeline*
  - *I&T optimization and calibration tools validated and tested*
- ▶ ***Frequent demonstrations and simulations precede major software releases.***
- ▶ ***Six end to end tests during Observatory I&T to provide confidence in final major release of software.***



# ISOC Software Release Schedule

---



- ▶ ***New software architecture in place, centralizing all software releases; eliminating the various separate software release schedule as in the PDR schedule***
- ▶ ***The schedule has been coordinated with GSFC Ground System plans***
  - *ISOC Software Release 1 (April 1, 2005)*
    - *Support Ground Readiness Test (GRT) 2 and 3*
  - *ISOC Software Release 2 (August 15, 2005)*
    - *Support GRT 4 and 5*
  - *ISOC Software Release 3 (December 15, 2005)*
    - *Support End-to-End 1, ETE 2, ETE 3, GRT 6, GRT 7, and Mission Sim*
  - *ISOC Software Release 4 (July 25, 2006)*
    - *Support remaining ETE's 4, 5, and 6*




# ISOC S/W Summary for GRTs & ETEs



<b>Date</b>	<b>What</b>	<b>Release</b>	<b>Required ISOC capabilities</b>
15-Apr-05	GRT 2	ISOC 1 (1 Apr 05)	receive real-time HK data from MOC, provide basic LAT P&S (Planning & Scheduling)
15-Jun-05	GRT 3	“	level 0 data processing on science data, IOC processes science level 0 data into level 1 products
1-Sep-05	GRT 4	ISOC 2 (15 Aug 05)	receive level 0 data from MOC
15-Nov-05	GRT 5	“	provide level 1 and 2 data products to GSSC, provide more complex LAT P&S, provide LAT file uploads to GSSC, provide simulated science data
11-Feb-06	ETE 1	ISOC 3 (15 Dec 05)	provide Level 1 data products to GSSC, receive Level 0 files from MOC (post-test)
15-Feb-06	GRT 6	“	contingencies added
15-Apr-06	ETE 2	“	provide instrument commands and file loads, support memory dumps of instrument
1-May-06	GRT 7	“	clean-up and regression tests
1-May-06	Mission Sims	“	full ISOC capabilities to support Mission Sims (from May 2006 through launch)
15-Jun-06	ETE 3	“	support basic observatory operations
25-Aug-06	ETE 4	ISOC 4 (25 Jul 06)	instrument turn on
14-Oct-06	ETE 5	“	regression test and contingencies
1-Feb-07	ETE 6	“	final ETE at launch facility




# ISOC Development Schedule





# ISOC Staffing Plan



Plan matches actuals through July 04



# Procurement plans

---

- ▶ ***The large disk and CPU farms needed for pipeline storage and processing are supplied by SCS***
- ▶ ***The handful of ISOC workstations will be procured in phases but will all be in place for the final software release***
- ▶ ***Third party software is largely in place already***
  - *Final build/buy decisions on tools by November '04*
- ▶ ***No issues foreseen with H/W or purchased S/W***



# ISOC Risk Status



<b>Number</b>	<b>Date</b>	<b>Rank</b>	<b>Originator</b>	<b>Description</b>	<b>Mitigation</b>
ISOC-0001	5/15/04	1	B. Craig	ISOC lacks accepted architecture and plan for software implementation.	Trade study between possible front ends to be completed by 6/15/04. Hires into s/w architecture position. Successful CDR retires risk
ISOC-0002	5/15/04	3	B. Craig	Slow response to PDR RFAs	Schedule and track RFA's weekly. 3 remain as of 8/02
ISOC-0003	5/17/04	2	B. Craig	Inadequate staffing plan for ISOC.	Draft staffing plan complete. Culp, Lemon, Steele hired, S/W developers needed in Sep/Oct
ISOC-0004	5/21/04	4	B. Craig	No facility location identified for ISOC	Long-term solution identified, short term space to be requested from SLAC management.

Retired

Retired



# ISOC Risk Status (2)

<b>Number</b>	<b>Date</b>	<b>Rank</b>	<b>Originator</b>	<b>Description</b>	<b>Mitigation</b>
<i>ISOC-0005</i>	<i>5/21/04</i>	<i>2</i>	<i>B. Craig</i>	<i>No requirements levied on I&amp;T and Flt S/W subsystems</i>	<i>Mechanism in place with I&amp;T and FSW Final disposition after joint requirements review.</i>
<i>ISOC-0006</i>	<i>5/21/04</i>	<i>1</i>	<i>B. Craig</i>	<i>ISOC will be unable to hold schedule due to staffing delays and unscoped work</i>	<i>Definition of work plan follows architecture development. Additional support supplied as requested but need to balance new hires vs transfers from other subsystems.</i>





# Issues and Concerns

---

- ▶ ***Frontloaded software support needed.***
  - *Need to limit hires to account for expected transfers from other subsystems.*
- ▶ ***Database architecture not as well developed as we would like***
  - *Need to deliver I&T databases soon while retaining an overall structure that makes sense for the ISOC*
- ▶ ***Requirement completeness,***
  - *risk of missing requirements, mitigation in work (DOORS and full requirement review)*
- ▶ ***Many software elements need to interoperate smoothly***
  - *Early testing reduces problem, and certainly easier than writing the code anew*



# Summary

---

- ▶ ***Significant improvements since March peer review***
- ▶ ***Architecture in place***
  - *Based largely on existing tools*
  - *Tools mapped directly to requirements*
- ▶ ***Planning ISOC verification with Test Bed and 3 demos prior to first Ground Readiness Test***
- ▶ ***Successful CDR on August 4; ready to build, first software release is in April 2005.***