



Section 5.2

**Mission Operations Center
Spacecraft I&T
Flight Dynamics Facility**

Doug Spiegel
MOC Manager



Outline



► **MOC**

- *Reference Architecture*
- *Key Requirements*
- *Organization & Staffing*
- *Development & Test Approach*
- *Management Plan*
- *Schedule*

► **Spacecraft I&T**


- *Key Requirements*

► **Flight Dynamics Facility**

- *Key Requirements*



Ground System Architecture



Version: 7/10/03



MOC Key Requirements

Planning & Scheduling

- ▶ ***Receive science observation timeline, ToO Orders from GSSC***
- ▶ ***Schedule GN & SN resources for RF comm with Observatory***
- ▶ ***Generate orbit products for planning tools and for GN/SN acquisition***
- ▶ ***Generate integrated mission timeline based on science observation timeline***
- ▶ ***Generate command loads (ATS, RTS loads) based on integrated mission timeline***
- ▶ ***Receive FSW loads from Spacecraft Bus Team & IOCs, schedule uplink***
- ▶ ***Receive Instrument command requests from GSSC/IOCs, schedule uplink***
- ▶ ***Provide ability to respond to ToO Orders within 4 hours***
 - *Generate ToO command, schedule TDRSS, uplink command*



MOC Key Requirements (cont.)



Telemetry & Command Processing

- ▶ ***Provide sole interface between ground system elements and space-ground comm links***
 - *Interface with TDRSS DAS & WDISC, Ground Stations*
- ▶ ***Generate and uplink all commands to the Observatory***
 - *R/T commands, ATS & RTS Loads, Tables, FSW Loads*
 - *Verify commands against constraints prior to uplink*
 - *Support CCSDS compliant commands, COP-1 verification protocol*
- ▶ ***Receive, process and archive Observatory telemetry***
 - *Support CCSDS compliant Telemetry*
 - *Receive R/T Telemetry from Ground Stations and TDRSS*
 - *Receive Recorded Telemetry from Ground Stations post-pass*
 - *Archive all CCSDS frames for Life of Mission*
 - *Decommutate and process housekeeping Telemetry*
 - *Provide R/T telemetry displays for local and remote users*
 - *Monitor spacecraft & instrument housekeeping TLM for health & safety*
 - *Receive and process S/C & instrument onboard processor memory dump data*



MOC Key Requirements (cont.)

Alert Handling

- ▶ ***Receive, process & log Burst Alerts, forward to GCN front-end (BAP) within .5 second***
- ▶ ***Receive, process & log Autonomous Re-points, notify science ops personnel***
- ▶ ***Receive, process & log S/C & instrument Alarm Messages, page ops personnel***

Offline Analysis

- ▶ ***Perform trending & analysis of key Observatory housekeeping data***
- ▶ ***Monitor execution of science timeline, generate As-Flown Timeline as record of actual observations executed onboard***
- ▶ ***Provide access for remote users to Telemetry, Trending data & other MOC products***
 - *Timelines, contact schedules, command logs, event logs, orbit data, anomaly reports, etc.*



MOC Key Requirements (cont.)

Data Processing

- ▶ **Generate Level 0 telemetry data sets & deliver to GSSC, IOCs within 4 hours of receipt from Ground Stations**
 - *Generate time-ordered, duplicate-removed packet files on per-pass basis*
 - *Archive Level 0 data sets for minimum of 7 days*
- ▶ **Generate telemetry frame quality statistics & log missing frames**

Automation

- ▶ **Provide capability to support single 8x5 staffed shift and operate autonomously whenever not staffed**
- ▶ **Provide automated pass execution (including SSR dumping)**
- ▶ **Provide automated data processing and product delivery**
- ▶ **Provide automated telemetry monitoring**
- ▶ **Monitor ground systems, data product generation**
- ▶ **Provide automated alarm detection and paging of on-call FOT for Observatory or ground system anomaly**



MOC Key Requirements (cont.)




Support

► **Support anomaly investigation & resolution**

- *Provide capability to generate & track anomaly reports*
- *Provide access to TLM archive, CMD logs, event logs and other pertinent MOC products*

► **Support sustaining engineering of Observatory & Ground System**


- *Receive FSW loads, table loads from S/C & Instrument Teams, uplink to Observatory*
- *Maintain MOC H/W & S/W systems*
- *Maintain CM of TLM & CMD Database, PROCs, display pages, configuration monitors, MOC documentation*



MOC Organization

- **Goldbelt/Orca & Omitron teamed to provide MOC system, FOT**

GLAST MOC Staffing Profile



GS&Ops Mgr
Mike Rackley
GSFC

MOC Lead
Dennis Small
GSFC

MOC Manager
Doug Spiegel
Omitron

*Goldbelt-Orca/
Omitron*

System/Operations
Engineering
John Nagy
Jonathan DeGumbia
Omitron

Software
Development
Marilyn Mix
Omitron



MOC Development Approach

- ▶ **Based on Swift MOC model, leverage Swift system reuse and staff experience**
- ▶ **Defined in *MOC Development Plan***
- ▶ **Develop *Operations Concept*, detailed *MOC Requirements* (level 4)**
 - *Flow down from GSRD, establish traceability*
- ▶ **Define architecture, interface protocols, develop system design**
 - *Perform trade studies as needed to assess best fit of functionality, cost, ease of use, ease of maintenance*
- ▶ **Package-based software development**
 - *Integrate COTS/GOTS packages, configure & tailor where necessary for GLAST needs*
 - *Augment with custom s/w to meet GLAST specific requirements*
- ▶ **Incremental build & test approach**
 - *Phasing of functionality driven by needs of ground system test program*
 - *Perform detailed design, coding, unit test, system test and acceptance testing for each release*



MOC Element-Level Testing

- ▶ ***Requirements and scenario based testing***
- ▶ ***Develop MOC requirements verification traceability matrix to track coverage of all requirements***
- ▶ ***Develop test cases to verify functionality, performance of each MOC component, proper generation of all required products***
- ▶ ***Develop system level test cases to verify system threads and end to end functionality***
- ▶ ***Perform long duration test and negative testing to ensure system reliability, robustness***
- ▶ ***Perform interface tests with SN, GN, GSSC, IOCs, BAP/GCN, S/C***
- ▶ ***Test sources: Simulators (PSS, CTS, MTS, Hotbench), recorded S/C data from I&T, Observatory testing in I&T***
- ▶ ***Documented in MOC Test Plan***



MOC Management Plan



► ***Project Management***

- *Direct participation in GOWG, GS/Ops staff meetings*
- *Develop & maintain detailed MOC development schedule including tasks for system engineering, software development, testing, ops preparation*
- *Provide monthly status report to GS/Ops Mgr & MOC Lead, identify issues/concerns and any risk items*
- *Track monthly cost/schedule against plan, report variances*
- *Track internal issues & action items to closure*



MOC Management Plan (cont.)

► **Configuration Management**

- *Support Project- and Ground System-level CCBs as needed*
- *All MOC software, config files, Project DB, PROCs, pages, configmons, procedures controlled in CM repository using CVS tool*
- *Installation of MOC releases from CM repository, ability to revert to prior version if needed*
- *Key MOC documents controlled via Project or GS CCB (as appropriate)*
 - *MOC Level 4 Requirements to be controlled by GS CCB*



MOC Management Plan (cont.)



► **Quality Assurance**

- *Walkthroughs held for all MOC requirements, component designs, code & unit tests, system test cases*
- *Peer Reviews held for MOC system design (prior to PDR & CDR) and operations plans (prior to MOR)*
- *Discrepancy Reports generated & maintained in online repository (SERS), tracked to closure*
- *All changes to controlled products reviewed; any requirements/scope or interface changes elevated to CCB for approval*
- *Regression testing performed to verify changes have not adversely affected existing functionality/performance*





MOC Documents



Document	Preliminary		Baseline		CCB	Comments
	Milestone	Date	Milestone	Date		
Operations Concept Document	-	-	SRR+1 mo.	8/22/03	Project	Rev A (Original baselined Mar'02)
Development Plan	SRR	7/15/03	SRR+3 mos.	10/20/03	Internal	
MOC System Requirements	PDR	11/15/03	CDR-2 mos.	3/31/04	GS	
DB Format & Naming Convention	SRR	7/15/03	MCDR-1 mo.	12/15/03	GS	
Proc Style Guide	PDR	12/1/03	CDR	6/1/04	Internal	
Design Spec	PDR	11/30/03	CDR	7/1/04	Internal	Revision post-CDR for RFAs
CM Plan		1/31/04	CDR	6/1/04	Internal	
MOC Test Plan	CDR-2 mos.	4/30/04	CDR+2 mos.	7/31/04	Internal	
Security Plan	PDR	12/15/03	CDR	6/30/04	GS	Revision post-CDR for RFAs
MOC-CGS ICD	PDR	12/15/03	CDR-1 mo.	5/15/04	GS	
MOC-FDF ICD	PDR	12/15/03	CDR-1 mo.	5/15/04	GS	
MOC-GSSC ICD	PDR	12/15/03	CDR-1 mo.	5/15/04	GS	
MOC-LAT ICD	PDR	12/15/03	CDR-1 mo.	5/15/04	GS	
MOC-GBM ICD	PDR	12/15/03	CDR-1 mo.	5/15/04	GS	
Mission Ops Readiness Plan	MOR-6mos.	10/31/04	MOR	4/15/05	GS	
Training & Certification Plan		6/30/05	ORR-8 mos.	11/30/05	Internal	
Sustaining Engineering Plan	.	12/15/05	ORR-2 mos.	5/31/06	Internal	
Flight Ops Manual	MOR-1 mo	3/15/05	ORR-1 mo.	6/15/06	Internal	
Ops Agreements					GS	As Needed



MOC Schedule





MOC Release Plan



- ▶ **Release 1 (Nov '04) – GRT#1, 2**
 - *TLM & CMD Processing*
 - *Level 0 TLM Processing*
 - *Integrated Timeline and Command Load Generation*
- ▶ **Release 2 (Apr '05) – GRT#3, 4**
 - *Alert Handling*
 - *Level 0 Product Distribution*
 - *Timeline Monitoring*
 - *Flight Dynamics*
- ▶ **Release 3 (Oct '05) – GRT# 5**
 - *Contact Scheduling*
 - *System Automation*
 - *System Monitoring & Paging*
 - *Trending & Analysis*



Outline



► **MOC**

- *Key Requirements*
- *Architecture*
- *Organization & Staffing*
- *Development & Test Approach*
- *Management Plan*
- *Schedule*

► **Spacecraft I&T**

- *Key Requirements*

► **Flight Dynamics Facility**

- *Key Requirements*



Spacecraft I&T Key Requirements

Spacecraft bus and Observatory level I&T performed at Spectrum Astro's facility in Gilbert, AZ, under direction of Spectrum I&T Mgr

- ▶ ***Provide access to Hotbench from the MOC @ GSFC for telemetry & command testing***
- ▶ ***Accommodate MOC system installation in I&T Facility for testing with the Observatory & Hotbench***
- ▶ ***Accommodate MOC FOT personnel in I&T Facility***
 - *Provide physical space in facility*
 - *Integrate FOT into I&T program*
- ▶ ***Provide access to Observatory from the MOC @ GSFC for ground system testing***
- ▶ ***Provide Observatory TLM & CMD Databases to the MOC (ITOS format)***
- ▶ ***Accommodate ground station RF test equipment for RF compat testing***



Outline



► **MOC**

- *Key Requirements*
- *Architecture*
- *Organization & Staffing*
- *Development & Test Approach*
- *Management Plan*
- *Schedule*

► **Spacecraft I&T**

- *Key Requirements*

► **Flight Dynamics Facility**

- *Key Requirements*



FDF Key Requirements

FDF institutional services provided via Mission Operations and Mission Services (MOMS) Project Service Level Agreement (PSLA)

- ▶ ***Receive NORAD Two-Line Elements (TLE), post to OIG web site***
- ▶ ***Receive GPS data from MOC, perform independent orbit determination***
 - *During L&EO, for confirmation of MOC-generated solutions*
- ▶ ***Provide TDRSS Differenced One-Way Doppler (DOWD) orbit determination support***
- ▶ ***Provide orbit products to MOC***
- ▶ ***Provide orbit analysis support for pre-launch, L&EO, and on-orbit operations phases***
- ▶ ***Provide Delta ELV launch support***
 - *Receive pre-launch trajectories from Boeing, provide predicted insertion vectors to MOC*
 - *Receive & process real-time Delta inertial guidance data during powered flight*
 - *Provide post-separation orbit insertion vector to MOC*