


Section 5.5

LIOC - SAS



Richard Dubois

SLAC


5.5 - 1



Outline




- ▶ ***Introduction to SAS***
- ▶ ***SAS Mission as defined by Level 3 Requirements and Milestones***
- ▶ ***Instrument Simulation and Event Reconstruction***
- ▶ ***Support of LAT Instrument Engineering Tests***
- ▶ ***Software Development Approach***
- ▶ ***Level 1 Pipeline progress***
- ▶ ***High Level Science Tools development progress***
- ▶ ***Mission Ground Systems End-to-end testing***
- ▶ ***Preparation for LAT Ground System Peer Review and CDR***
- ▶ ***Summary***





Ground System Architecture



Version: 7/10/03





SAS in the Ground System



DPF is robotic backbone of IOC/SAS process handling –
Performs L1 & L2 processing

DPF server and database can handle multiple arbitrary sequences of tasks:
L1 pipeline; reprocessing; MC;



Keep everything on disk



SAS Key Requirements




► **Data Pipeline**

- *Perform processing of Level 0 data through to Level 1 event quantities*
- *Generate Level 1 products within 24 hours of receiving the corresponding Level 0 files from the MOC*
- *Provide near real time monitoring information to the IOC*
- *Monitor and update instrument calibrations*
- *Reprocess instrument data*

► **Perform bulk production of Monte Carlo simulations**

► **Higher Level Analysis**


- *Create high level science products from Level 1 for the PI team*
 - *Transient sources*
 - *Point source catalogue*
- *Provide access to event and photon data for higher level data analysis*







SAS Key Requirements


- ▶ ***Provide capability to produce, update, and make public the models used for the analysis resulting in the LAT source catalogs***
- ▶ ***Interface with other sites (sharing data and analysis tool development)***
 - *Mirror PI team site(s)*
 - *GSSC*
- ▶ ***Support Engineering Model and Calibration tests***
- ▶ ***Support the collaboration for the use of the tools***
- ▶ ***Archive Level 0 data for the life of the mission***
- ▶ ***Provide all archived data products to authorized users for the life of the mission***








Processing Flow







Level 1 Sim/Recon Chain







Tracking Reconstruction Example



100 MeV Gamma


T.Usher







Sim/Recon Toolkit

| Package | Description | Provider | Status |
|--------------------------------|-----------------------------------|---------------------------------------|----------------------------|
| ACD, CAL, TKR Recon | Data reconstruction | LAT | 90% done In use |
| ACD, CAL, TKR Sim | Instrument sim | LAT | 95% done In use |
| GEANT4 | Particle transport sim | G4 worldwide collaboration | In use |
| xml | Parameters | World standard | In use |
| Root | C++ object I/O | HEP standard | In use |
| Gaudi | Code skeleton | CERN standard | In use |
| doxygen | Code doc tool | World standard | In use |
| Visual C++/gnu | Development envs | World standards | In use |
| CMT | Code mgmt tool | HEP standard | In use |
| cvsweb | cvs web viewer | World standard | In use |
| cvs | File version mgmt | World standard | In use |






SAS Organization






Software Development Approach

- ▶ ***Enable distributed development via cvs repository***
- ▶ ***Extensive use of electronic communications***
 - *Web conferencing (VRVS), Instant Messaging (icq)*
- ▶ ***CMT tool permits equal development on Windows and Linux***
 - *Superior development environment on Windows; compute cycles on linux*
- ▶ ***documentation and coding reviews enforce coding rules***
- ▶ ***“Continuous integration”***
 - *Eliminate surprises for incoming code releases*
 - *Build code every night; alert owners to failures in build or running of unit tests. Results tracked in database.*
 - *Developing comprehensive system tests in multiple source configurations. Track results in database; web viewable.*





Nightly Builds



Performing builds
for Science Tools
now also

[packages](#)
[builds](#)
[recent errors](#)
[cvs](#)

GLAST

The Gamma Ray Large Area Space Telescope

GlastRelease Nightly Builds

Display created from database query

| version | checkout | compile | unit tests | date |
|---------|-----------------------|-----------------------|-----------------------|---------------------|
| v2r0 | 44/44 | 55/55 | 26/26 | 2003-03-20 00:58:26 |

| version | checkout | compile | unit tests | date |
|----------|-----------------------|-----------------------|-----------------------|---------------------|
| HEAD1.52 | 45/45 | 56/56 | 28/28 | 2003-04-01 23:20:58 |
| HEAD1.51 | 45/45 | 56/56 | 28/28 | 2003-04-01 00:20:38 |
| HEAD1.50 | 45/45 | 53/56 | 24/24 | 2003-03-27 11:54:20 |
| HEAD1.49 | 45/45 | 45/56 | 15/16 | 2003-03-25 15:22:35 |
| HEAD1.48 | 45/45 | 46/56 | 15/17 | 2003-03-25 13:18:39 |
| HEAD1.47 | 45/45 | 56/56 | 27/27 | 2003-03-20 01:40:45 |

| version | checkout | compile | unit tests | date |
|---------|-----------------------|-----------------------|-----------------------|---------------------|
| latest | 45/45 | 56/56 | 28/28 | 2003-04-03 00:13:03 |


Past release

Release in progress

Future release



Build status

Unit test status






System Tests



Comparison of
current to previous
release.






Roadmap to Completion




- ▶ ***Use Engineering and Test activities to get an early start on deliverables***
 - *Engineering Model – mid 2003*
 - *LAT Cosmic Rays during integration*
 - *2+ Tower Beam test in late 2005*
 - *Develop tools for use in flight – same tools for all activities*
- ▶ ***Use Data Challenges to exercise full LIOC/SAS Ground System***
 - *Simulated instrument data starting from model of sky – same format as flight*
 - *Exercise every component from pipeline through end data analysis*
 - *Schedule ever more demanding Challenges as launch approaches*

Participate in GRT's and End-to-End Tests





SAS Timeline





Engineering Tests Support – EM – mid 2003

► **EM Test**

- *Single tower test unit – mini TKR + CAL*
- *Cosmic rays and 17 MeV gammas from Van de Graff*

► **References**

- *LAT-MD-00446 – SVAC Plan*
- *LAT-MD-01587 - SVAC EM Tests spec, section 6.1*
- *LAT-MD-00570 – I&T – SAS ICD for EM*
- *LAT-TD-01340 – SAS Calibration Infrastructure*
- *LAT-TD-01588 – Calibration Algorithms for EM*
- *LAT-TD-00582 – EM Geometry for Simulations*

► **Required deliverables**

- *TKR, CAL subsystem calibration algorithms*
- *Calibration infrastructure for time dependent parameters*
- *Flexible geometry facility to describe EM unit*
- *Reasonable fidelity simulation/reconstruction*
- *Disk & CPU resources for simulation and analysis*



Complete



Complete



Complete




Complete




Complete

Ready for EM






EM - 18 MeV on-axis photon (from VDG)



Engineering Model
Mini-Tower
(5 trays of material,
3 pairs of active
silicon)






FSW MC Support for FE-Sim – late 2003



- ▶ **Front End Simulator**
 - *Emulates electronic input to digital electronics*
 - *Uses Monte Carlo simulation for realistic patterns*
- ▶ **FSW has requested a full orbit's worth of background to test the Front End Simulator**
 - *~50 Million events*
 - *~1200 CPU-days @ 2 secs per event*
 - *~500 GB output*
- ▶ **Needed around Aug 2003 – resources in place** ☒ Complete
- ▶ **MC/Sim already in place** ☒ Complete
- ▶ **Must interface FSW code to output flight format data** In test now





Engineering Tests Support – Beam Test – 2005



► **Beam test (CU)**

- *Under revision now with re-planning*
- *Put 2-3 towers in SLAC particle beams to map out response and calibrate simulations*

► **See**

- *LAT-MD-00446 – SVAC Plan*
- *LAT-MD-01587 - SVAC EM Tests spec, section 6.1*
- *LAT-MD-00571 – I&T – SAS ICD for CU*
- *LAT-TD-01589 – Calibration Algorithms for CU*
- *LAT-TD-00583 – CU Geometry for Simulations*

► **Required deliverables**


- *ACD subsystem calibration algorithms*
- *Flexible geometry facility to describe CU*
- *Good fidelity simulation/reconstruction*
- *Disk & CPU resources for simulation and analysis*
- *Processing Pipeline and Data Catalogue*

In planning – 1 man month

 **Complete**


 **Complete**

Promised by SLAC
Database complete







CU – 500 MeV angled electron (from test beam)



500 MeV e-





Level 1 Pipeline

- ▶ **Goal is to do early prototyping using EM and MC simulation runs as undemanding clients**
 - *Provide a server that can be configured to run any of the task chains we need*
 - L1, L2 processing
 - MC simulations
 - Data reprocessing
 - I&T/IOC tasks
 - *Underlying database design complete*


Docs:

database: [LAT-TD-00553](#)
server: [LAT-TD-00773](#)
diagnostics: [LAT-TD-00876](#)

Functional Reqs in draft now

**Adapting STScI/Hubble OPUS pipeline
Heritage from SLD experiment at SLAC**


- ▶ **Design interfaces to make the pipeline portable**
 - *Generic database usage*
 - *Interfaces to submit processes to do the work*
- ▶ **First version ready by DC1 if OPUS works out**
 - *In use by Hubble, FUSE, Integral, Chandra, BeppoSax, and SIRTf*
 - *1 FTE-year budgeted to write from scratch if not – ready for CU*





Working with Mission Ground Systems

- ▶ **Contact via biweekly GOWG meetings**
- ▶ **Support Ground System Reviews (GSRR, GPDR, GPDR)**
- ▶ **Support series of Ground Readiness Tests (GRT's)**
 - **GRT1 (11/04)**
 - **First transmission of Level 0 data from MOC to IOCs**
 - **GRT2 (4/05)**
 - **Initial planning and commanding**
 - **GRT3 (6/05)**
 - **Burst Alert processing**
 - **GRT4 (9/05)**
 - **Required Level 1 processing with transfer of results to GSSC**
 - **Will have been done in CU and DC1**
 - **GRT5 (11/05)**
 - **More complex planning & scheduling**
 - **Instrument memory loads (tables and FSW)**






Development of Science Tools

- ▶ ***Extensive planning on which tools are needed to do science - and their requirements***
 - *One set of tools for all – “astronomy standard”*
 - *Had external review (9/2002) to see if we are on the right track*
 - *No major problems noted*

http://www-glast.slac.stanford.edu/ScienceTools/reviews/sept02/report/review_091602.pdf


- ▶ ***In progress with the GSSC***
 - *Joint oversight group*
 - *Sorted out technical basis (HEASARC standards; support of community; re-use of LAT developments)*
- ▶ ***Effort ramping up now***
- ▶ ***Selected Level 1 database technology***
 - *Meets performance requirements*
 - *Starting to implement at GSFC*






Main Science Tools


| Package | Description |
|---------------------------------------|--|
| <i>Likelihood</i> | <i>Workhorse model fitting for detection & characterization of cosmic gamma-ray sources</i> |
| <i>Level 1 database access</i> | <i>Extracts desired event data</i> |
| <i>Exposure calculation</i> | <i>Uses IRFs, pointing, livetime etc. for deriving calibrated source fluxes</i> |
| <i>Source identification</i> | <i>Identifies gamma-ray sources with cataloged counterparts at other wavelengths</i> |
| <i>GRB analysis</i> | <i>Temporal and spectral analyses of burst profiles</i> |
| <i>Pulsar analysis</i> | <i>Phase folding & period searching of gamma-ray pulsars and candidates</i> |
| <i>Observation simulator</i> | <i>High level simulation of observations of the gamma-ray sky with the LAT</i> |





Science Tools Toolkit

| Package | Description | Provider | Status |
|------------------------|----------------------------------|------------------------|----------------------------|
| <i>PIL, PIL++</i> | <i>IRAF parameter access</i> | <i>HEASARC</i> | <i>In use</i> |
| <i>cfitsio, CCFits</i> | <i>FITS file manipulation</i> | <i>HEASARC</i> | <i>In use</i> |
| <i>XSPEC, Sherpa</i> | <i>For GRB spectral modeling</i> | <i>HEA standards</i> | <i>Under consideration</i> |
| <i>Root</i> | <i>gui etc</i> | <i>HEP standard</i> | <i>Under consideration</i> |
| <i>python</i> | <i>Scripting</i> | <i>World standard</i> | <i>Under consideration</i> |
| <i>doxygen</i> | <i>Code doc tool</i> | <i>World standard</i> | <i>In use</i> |
| <i>Visual C++/gnu</i> | <i>Development envs</i> | <i>World standards</i> | <i>In use</i> |
| <i>CMT</i> | <i>Code mgmt tool</i> | <i>HEP standard</i> | <i>In use</i> |
| <i>cvsw eb</i> | <i>Cvs web viewer</i> | <i>World standard</i> | <i>In use</i> |
| <i>cvs</i> | <i>File version mgmt</i> | <i>World standard</i> | <i>In use</i> |





Data Challenges

► ***Now traditional in HEP experiments***

- *exercise the full analysis chain prior to needing it*
- *involve the collaboration in science prep early*

► ***Doing planning now***

– *Fall 2003 - DC1*

- *1 day's data through full instrument simulation and first look at Science Tools*

– *Fall 2004 – DC2*


- *1 month's background/1 year signal*
- *Test more Science Tools; improved Pipeline*

– *Spring 2006 – DC3*

- *run up to flight – test it all!*

– *DC1 Plans*


- *Focus effort through Analysis Group (S.Ritz) and workshop held in mid-July*
- *Sept collaboration meeting as milestone for start*





Prep for IOC Peer Review and CDR


- ▶ ***SAS was baselined in LAT PDR – 01/2002***
- ▶ ***LAT IOC Ground Systems CDR has been scheduled for 2/2004, with Peer Review in 11/2003***
- ▶ ***Expectations for Peer Review***
 - *Successful EM support*
 - *Level 1 Prototype operational*
 - *Functional requirements; Design documents ready*
 - *Science Tools*
 - *Major components understood, with schedule, manpower and milestones*
 - *Plan to schedule next external review to be coincident with Peer Review*
 - *ICD with GSSC*





Summary

- ▶ **SAS driven by Engineering Tests and LAT Integration**
 - *EM support ready; CU looking good*
 - *Sim/Recon in place*
- ▶ **Science Tools under development**
 - *In concert with the SSC*
 - *Drive schedule with Data Challenges*
- ▶ **Level 1 Pipeline early start**
 - *Trying to have prototype in place for FSW & DC1 support this year*
 - *End-to-end tests scheduled with Mission Ground Systems*



Internal validation, Beam tests and Data Challenges in place to ensure successful Ground Readiness well before launch.