




Section 7

Operations Readiness Approach

Ross M. Cox
Ground Systems/Operations Engineer



Outline



- ▶ *Organization*
- ▶ *Plans*
- ▶ *Documents*
- ▶ *Product Development*
- ▶ *Configuration Control*
- ▶ *Testing and Training*
- ▶ *Simulations*



Organization

- ▶ ***Ground System Operations Manager has Lead Responsibility for Operations Readiness***

- ▶ ***All Parties in the Ground System/Mission Operations Group are involved in Operations Readiness***
 - *Ground Systems Team*
 - *Flight Operations Team*
 - *Spacecraft Contractor (SAI)*
 - *Instrument Teams*



Operations Readiness Approach

► **Operations Reviews:**

- *Mission Ops Review (MOR) will present plan for achieving ops readiness*
- *Operations Readiness Review (ORR) will be where we demonstrate that the operations team, products, and processes are ready for launch*

► **Operations product generation/validation joint responsibility of Spectrum, Instrument and Flight Operations Teams**

- *BUT, Spectrum and Instrument Teams responsible for signing off on ALL command PROCs (and other ops products as appropriate)*

► **Readiness of operations team, products and processes to be validated via a series of Mission Simulations and L&EO Rehearsals**

- *Utilizes combination of simulators (primarily MTS and Hot Bench) and actual observatory*



Operations Readiness Approach

- ▶ ***Formal training to be provided by the spacecraft contractor (of the FOT)***
 - *FOT will have to go through a certification process established by Spectrum Astro on their spacecraft proficiency*
 - *FOT will also have their own certification process for ground system proficiency*
- ▶ ***FOT will also provide MOC training to the spacecraft and instrument team personnel (for L&EO support)***
- ▶ ***Operations products (e.g., command PROCs, data base, display page definitions) to be under the control of the Operations CCB***
 - *Products will be CM controlled on the MOC system via a CM software package, such as CVS (like Swift)*




Plans

- ▶ **Operations Agreements for Roles and Responsibilities**
 - *Defines Roles and Responsibilities for personnel involved in achieving Operations readiness*
- ▶ **Mission Operations Readiness Plan provides detailed descriptions of how the operations products will be developed and validated, and how overall ops readiness will be achieved**
 - *For each product:*
 - *Who is responsible for delivery*
 - *How it is controlled prior to CM*
 - *What are the criteria for submission into the CM System*



Plans




- ▶ **MOC Certification Plan defines how MOC will become Certified for Launch and Operations**
 - *Defines personnel proficiencies and system reliability criteria required Launch and Mission Operations*
 - *Document will be generated and maintained by the FOT Lead*
- ▶ **Sustaining Engineering Plan describes support in the post launch era**
 - *Defines which elements provide what level of sustaining engineering support and criteria for calling up additional support for the life of the mission*
 - *Document will be generated and maintained by the FOT Lead*



Documents

- ▶ **Spectrum Astro delivering 3 primary operations documents (CDRL's)**
 - *CDRL #5: Observatory Operations Description Manual*
 - *CDRL #6: Telemetry and Command Handbook*
 - *CDRL#7: Flight Operations Plan*
- ▶ **Instrument teams required to deliver Instrument Operations Manuals and Operations Procedures (normal and contingency ops)**




P = Preliminary, R# = Revision Number, F= Final



Documents

► FOT delivering collection of operations documents:

- *Flight Operations Manual*
 - How to fly the observatory using the ground system
- *Operations Agreements (primarily with SSC and IOC's)*
 - Define details of interactions of individuals with the organization
 - Define expectations of when products will be delivered
 - Define latency requirements and contingency scenarios



D= Draft, P = Preliminary, F= Final



Ops Product Development

▶ ***Page and graphic Displays***

- *Each element's local operations team will generate appropriate displays for use in their location*
 - *FOT will generate displays for the MOC*
 - *All elements will be able to function using these displays*
 - *Requires interchange on ITOS system such as during MOC training*

▶ ***Command PROCs***

- *Spectrum and instrument teams will provide written (non-STOL) operational procedures (L&EO/activation, contingencies, normal ops)*
- *FOT will generate the executable ITOS PROCs and perform initial check-out*

▶ ***Project Database (PDB)***

- *Spectrum will provide a fully validated, ITOS formatted, observatory T&C database to the MOC*
- *FOT will add MOC-specified files to generate the PDB*



Ops Product Validation

► Page Displays

- *FOT will work with Spectrum and Instrument Teams to:*
 - *Determine required content*
 - *Format data on pages*

► Command PROCs

- *Spectrum and instrument teams will have to work with FOT to validate the PROCs and sign off on ALL Observatory PROCs*
 - *Ground Configuration PROCs do not require signatures outside the MOC*
- *All PROCs will be validated against Hot Bench, appropriate ones also against spacecraft*
 - *Hot bench has sufficient fidelity in most cases to qualify PROCs for flight*
- *Majority of instrument functions accomplished via on-board tables, so number of actual instrument PROCs is expected to be relatively small*
- *FOT direct participation in Observatory I&T (using MOC equipment)*
 - ***Having MOC systems in the I&T facility will be a BIG HELP!***



Ops Product Validation

► Project Database

- *Spectrum Astro and the Instrument Teams primarily responsible for validating that the contents of the data base are correct*
 - *Validation ensures that the bits sent or received perform the desired action or display the proper value*
 - *Validation of the respective portions of the database is performed during Instrument and Observatory simulation and I&T activities*
- *FOT primarily responsible for verifying that ITOS is correctly turning command mnemonics into command bit patterns*
 - *Verification assures that the same stimuli produce the same effects in ITOS as AstroRT*
 - *The Bottom line – both validation and verification of the databases are a joint effort*
- *However, Spectrum is at all times “in charge of “the OBSERVATORY Telemetry & Command portions of the PDB, i.e., not the ITOS portions*
 - *From pre-launch and through L&EO*
 - *After L&EO, control of entire PDB migrates to MOC/FOT*



Configuration Control

- ▶ ***Operations products will be placed under the control of the Operations Configuration Control Board when they have reached sufficient maturity***
 - *CCB Chaired by Ground System Operations Manager*
 - *The Configuration Control Board will provide configuration management*
 - *Ensures a complete, accurate, timely controlled configuration*
 - *Provides documentation of changes*
 - *Eliminates unnecessary changes and duplicate requests*
 - *Typically Configured Items*
 - *Command PROC's*
 - *Project Database*
 - *Display pages and graphs*
 - *Contingency Procedures*
 - *Activities*
 - *All Configured Items must be CCB approved before their use in a GRT, ETE, Mission Sim, or Launch Rehearsal.*



Tests and Training

► Operations Readiness Tests

- *Series of operations exercises/tests to validate/verify operations products, e.g., PROCS*
- *Nominally use MTS or Hot Bench*
- *Prep for GRT, ETEs, Mission Sims and Launch Rehearsals*

► Training


- *FOT will receive formal training FROM the Spectrum Astro, Inc.*
 - *Certification process established by Spectrum Astro for FOT to demonstrate its spacecraft proficiency*
- *FOT will provide MOC training TO the spacecraft, instrument team, project or any other personnel who will participate in the launch or mission critical operations.*
 - *FOT will also have their own certification process for ground system proficiency*
 - *All personnel will have to be certified to participate in the launch*



Simulators



Simulator	Provider	Use	Schedule
Portable Spacecraft Simulator (PSS)	GSFC Code 584	Initial MOC testing, Ground system testing	August 2003
Command and Telemetry Simulator (CTS)	Spectrum	Initial MOC/spacecraft interface testing (1553 bus only)	January 2005
MOC Training Simulator (MTS)	Spectrum and Instrument Teams	FOT training, Ops simulations, Ops product development/test	September 2005
Spacecraft Hot Bench	Spectrum	For activities requiring spacecraft high fidelity simulator support (e.g., selected contingency simulations)	To Goddard Post-launch (but available starting at S/C I&T)
Software Development and Maintenance Simulator (SDMS)	Spectrum	Flight software maintenance	September 2005





Simulations

► **Mission Simulations**

- *Goal is to verify participants readiness for a particular mission phase or critical activity*
- *Will simulate normal and contingency activities*
- *Will use ONLY validated, CCB approved products*
- *Primarily to be run against the MTS simulator but will use the Hot Bench as required or desired for better fidelity.*

► **Launch Rehearsals**

- *Goal is to verify launch countdown activities*
- *Everybody involved in the “real” activity participates*
 - *In the role and location they will be at when it happens*
- *Scheduled by KSC*