

GLAST PROJECT STATUS REPORT – LAT - APRIL

- Recent Accomplishments
- Cost/Schedule Status
- On The Horizon
- Schedule

GLAST PROJECT STATUS REPORT – LAT - APRIL

Recent Accomplishments

- Sub-System Peer Reviews
 - generally well received
 - details being worked
- Settled on a CAL/GRID Interface Approach
 - use the “epoxy” solution
 - design details being developed
- settled on an “approach” for ASIC radiation testing
- environmental specification “completed”

GLAST PROJECT STSTATUS REPORT – LAT - APRIL

Cost/Schedule Status

- see separate sheet

On the Horizon

- Instrument CDR - close RFAs
- CAL and TKR engineering model testing
- model deliveries - Verification Plan Review
- final environmental specification

Schedule

- see separate sheet