

GLAST Monthly PSR

Spacecraft

April 30, 2003

Joy Bretthauer
Observatory Manager

- 1



Accomplishments

- ▶ **4/21 – 4/25: SC PDR Dry Run #2**
 - Extremely productive preparation for SC PDR
 - Good job by Spectrum
 - THANKS to all who participated and gave feedback
 - GBM SIIS Acceptance Review;
 - Discussions to clarify: MOC training simulator, Observatory Pointing, Orbit insertion
 - Looking forward to SC PDR
- ▶ **S/C Manufacturing Activity**
- ▶ **Factory of the Future:**
 - Acoustic Chamber: 1st & 2nd level concrete poured; 3rd level Forms under construction



Accomplishments



► Special Study Status:

- Task Study #3 (Ku-band): received task study proposal GSFC 4/18
- Task Study #4 (CDH Cross-strapping, LAT Harness, & MECO (Craig-Bampton out to 175 Hz): submitted to Spectrum on 4/23
- Task Study #5 (Structural Thermal Gamma ray) STGP analysis:
 - Requires LAT, Spectrum, & project support: LAT structural & thermal models required
 - drafted; pointing TIM held on 4/29; draft will be updated based on info from TIM, inputs from Thermal (Lou F.) and Mechanical (Sharon S.);



Accomplishments

- ▶ SRR RFA close-out to satisfy S/C PDR milestone payment:
 - FSW SRR RFA status: in-progress
 - SRR RFAs (13 open)
 - 2 require Spectrum responses (30, 31)
 - 1 initial response requires additional info (11)
 - 2 require LAT &GBM input (41, 42)
 - 7 are in project review (7, 35, 34, 37, 14, 24, 25)
 - 1 response given an SC PDR (27)
- ▶ CDRL approvals via CCB: Post MPDR
- ▶ Options to Exercise:
 - #6: Battery Life Test: complete;
 - Received proposal for 11th battery cell for Battery Life Test Battery (not included in Option 6 for 2, 5 cell packs)



Accomplishments



► Spectrum Astro – Systems Engineering Staffing

- Mission OPs: Mark Davis replaces Ken Lewis
- LV: John Honig replaces Bob Hunley
- Jim Howe is Sys Eng; 2nd SE is TBD
 - Role Has Been Filled Temporarily by a Combination of Scott Fallek and Larry Edgett
 - Long Term Will Be Filled by New Hire (Actively Interviewing Candidates)



Issues/Problems

- ▶ Analysis & Verification of Observatory Pointing Knowledge
 - Analysis requires LAT participation to properly model the grid out of plane motion wrt the LIP:
 - IMPACTS – early results for insight in meeting Level 1 pointing knowledge requirement; cost/schedule for SC or LAT if post-LAT CDR design changes are necessary
- ▶ Mission Ops Training Simulator: Identified additional LAT/GBM instrument simulators (s/w or h/w) necessary to support
- ▶ Orbit insertion altitude: @ 525 km initial altitude lifetime < 5yrs.
- ▶ Slew Rate Requirements not being met with 1, failed reaction wheel
- ▶ Project Contamination Control Plan: non-existent; draft in-progress; basis of other spacecraft requirements per S/C MAR
- ▶ Systems Engineering Staffing @ SAI: requires additional manpower to support design trades, ROMs, special studies, etc.



Upcoming Events

- ▶ ***GBM SIIS Delivery: May 19, 2003***
- ▶ ***NG/Litton SIRU Electronics Manufacturing – Early May***
- ▶ ***LAT SIIS Delivery: June 4, 2003***
- ▶ ***SC-Instrument ICDs signed soon; Formal deliverable with updates due in SC CDR version***

Other SC Activities:

GFE due: Final Version of LAT & GBM FEM – Jun 16, 03



Upcoming Events



▶ <u>Milestone Date</u>	<u>Baseline</u>	<u>Non-ICCR Working</u>
▶ SCPDR	Feb 25, 03	May 5, 03
▶ SCCDR	Nov 17, 03	Feb 9, 04
▶ Bus I&T Start Prep (<i>change from last month of Aug16, 2004</i>)	Jul 1, 04	Aug 2, 04 –Structure
▶ Bus I&T Complete	Dec 14, 04	Feb 15, 05
▶ IRR and Later Milestones Expected to Be Unaffected		
▶ Detailed Schedule Buildup Still to Be Performed		
▶ C&DH and EPS Development Are the Pacing Activities		
▶ Dates for project milestones are incorporated in the SC PDR version of Spectrum's detailed schedule		



Upcoming Events

▶ Jan 28	<i>ICCR Reqs Peer Review</i>	<i>GPO in Gilbert</i>
▶ Jan 29	<i>MPSR 3</i>	<i>GPO in Gilbert</i>
▶ Feb 25	<i>MPSR 4</i>	<i>GPO in Gilbert</i>
▶ Mar 20	<i>MPSR 5</i>	<i>Telecon</i>
▶ Apr 21-24	<i>PDR Dry Run 2</i>	<i>Gilbert/Telecon</i>
▶ Apr 22	<i>MPSR 6</i>	<i>Gilbert</i>
<hr/>		
▶ May 5-7	SCPDR	Gilbert
▶ May 8	FSPDR	Gilbert
▶ June 3,4	MPDR/NAR	GSFC
▶ TBD	MIWG (Spectrum sugg. Date)	KSC
▶ Feb 9-13, 2004	SCCDR/FSCDR	Gilbert
▶ Mar 3-4, 2004	MCDR	GSFC




Rolling Wave Schedule

Activity ID	Activity Description	Current Start	Current Finish	Total Float	2002	2003	2004	2005
Spacecraft								
Spacecraft Development								
Spacecraft Top-Level Development/Milestones								
0037	S/C Vendor Selection	30AUG02A	30AUG02A					
0043	S/C System Requirements Definition	03SEP02A	19NOV02A					
0496	S/C Kickoff Meeting	25SEP02A	26SEP02A					
0139	S/C SRR	20NOV02A	21NOV02A					
0097	S/C Development (Preliminary System Design)	22NOV02A	02MAY03	130				
0115	S/C PDR	05MAY03	07MAY03	130				
0094	S/C Development (Detailed System Design)	06JUN03	06FEB04	113				
0118	S/C CDR	09FEB04	11FEB04	113				
0046	S/C Component Fab & Test - SUMM	09FEB04	24JUN04	25				
0553	S/C Bus Prep and Harness Integration-SUMM	04JUN04	07DEC04	25				
0555	Flight Structure Ready For Bus I&T		24JUN04	25				
1294	S/C Bus Eng Model Integration-SUMM	03SEP04	17SEP04	113				
0565	S/C Bus EPS Integration-SUMM	20SEP04	23SEP04	113				
0568	S/C Bus C&DH & SSR Integration SUMM	27SEP04	07OCT04	112				
1300	S/C Bus TT&C Integration-SUMM	14OCT04	01NOV04	109				
1303	S/C Bus Propulsion Subsystem Integration-SUMM	29OCT04	04NOV04	134				
1297	S/C Bus ACS Integration-SUMM	04NOV04	13DEC04	109				
1306	S/C Full Bus Functional Testing-SUMM	16DEC04	04FEB05	109				
0052	S/C Bus Ready for Observatory I&T		16FEB05	174				
<div> <div> <div>Start Date</div> <div>03APR00</div> <div>▲</div> </div> <div> <div>Finish Date</div> <div>22DEC06</div> <div>▲</div> </div> <div> <div>Data Date</div> <div>01APR03</div> <div>▲</div> </div> <div> <div>Run Date</div> <div>30APR03 08:42</div> <div>▲</div> </div> </div> <div> <div>Early Bar</div> <div>Progress Bar</div> <div>Critical Activity</div> </div>								
GL03 Sheet 1A of 1E GLAST SC Project Schedule For PSR on 4/30/03 Top-Level Milestones					Date	Revision	Checked	Approved



Rolling Wave Schedule

- ▶ ***See Spectrum Astro's Detailed Schedule***
- ▶ ***Optical Bench Prelim Design Complete: due July 03***
- ▶ ***Flight Solar Array Functional Tests: July 9 – July 22, 03***
 - *(root hinge & rr stack)*
- ▶ ***S/C SMS Mechanical GSE***
 - *Integration Stand/Dolly Ready (Frame Tooling):* *July 10, 2003*
 - *Solar Array 1 MGSE Ready:* *June 6, 2003*
- ▶ ***EM Models:***
 - *Electrical Power: PDU C&T, CCB, BBB, Backplane, VRB, etc.*
 - *June-July*
 - *CDH: NVM – Jun;*
 - *FSW: Design complete for Mission CSCI Build 1,2,3,*



Back - up



"Detail designs are not expected at this time, but system engineering, resource allocations and design analyses shall demonstrate compliance with requirements." - Per SOW					
DAY 1, Monday 5/5/03					
Start Time	Allocated Time	Topic	Presenter	Sow Required Items	Additional Items to Include
Overview					
8:00 AM	10	Welcome	Dave O./Kevin Grady/Chris		
8:10 AM	45	Introduction - Presentation Purpose - Reviewer Purpose - Objectives and Success Criteria - SRR RFAs (Corrective Action/Resolution Taken)	Chris Clark	All action items, collected at the previous review, shall be presented w/ the corrective action, or resolution, taken; Closure of Action Items From SRR	Program organizations and scope; SA-200HP heritage
8:55 AM	15	Schedule	Chris Clark	Schedules	
Break					
9:10 AM	10	Break			
Mission Architecture					
9:20 AM	45	Mission Architecture - Architecture Overview - Requirements Overview - Mission Resources and Budgets - Mission Level Operations Concept	Jordan Evans	System Resource Allocations, System Error Budgets (and Budget Determination); Science and Technical Objectives, Requirements, General Specification; Performance Requirements; System Performance Budgets	Mission Level Operations Concept
10:05 AM	40	Spectrum Astro Systems Engineering - SE Process (and Relationship to GPO) - System Documentation - Mission Interfaces - Changes Since SRR - Verification, Interface Development	Jordan Evans		
Spacecraft Architecture					
10:45 AM	60	Spacecraft Architecture Overview - Spacecraft Layout - Spacecraft Modes - Safe Modes - Changes Since SRR - Subsystem Development Process - Peer rvws etc.	Kendall Nii	Mass, Power, Volume Estimates; SC Error Budgets (and Budget Determination); Redundancy; Block Diagram; Performance Requirements	
Lunch					
11:45 AM	60	Lunch			
Spacecraft Architecture (Cont.)					
12:45 PM	60	Instrument Accommodations - Instrument Interfaces - ICD Development Status - Changes Since SRR	Tim Morse	Interface Requirements	
1:45 PM	20	Mission Analysis and Controlled Re-Entry Overview	Jim Howe	Orbital Debris Assessment; De-orbit Strategy; Flight Dynamics, Orbit Insertion, Maintenance, Disposal	
2:05 PM	60	Structures and Mechanisms Subsystem	Scott Dow	Mechanical/Structural Design, Analyses, Life Tests; Optical/Radiometric Design and Analyses (FOVs); Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins	Optical Bench Design Trades and Evolution
Break					
3:05 PM	10	Break			
Spacecraft Architecture, Cont...					
3:15 PM	75	Thermal Control Subsystem	Aaron Gilchrist	Thermal Design and Analyses; Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins; Thermal Flight Predictions; Estimates of Weight, Power, Volume and th	
4:30 PM	60	Electrical Power Subsystem	Robb Pinkerton	Electrical/Power Design and Analyses; Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight	



DAY 2, Tuesday 5/6/03					
Start Time	Allocated Time	Topic	Presenter	Sow Required Items	Additional Items to Include
Spacecraft Architecture, Cont...				Design; Qualification and Environmental	
8:00 AM	120	Command and Data Handling Subsystem	Nick Gaudio	Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins: Data Flow, Storage, and Loading; Estimates of Weight, Power, Volume and the Basis for The	
12:00 AM					
10:00 AM	10	Break			
Spacecraft Architecture, Cont...					
10:10 AM	90	Guidance, Navigation, and Control Subsystem	Igor Lazbin	Design and Analysis; Safehold Design and Analysis; Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins: GN&C Pointing Budgets Including Attitude Contro	
Lunch					
11:40 AM	60	Lunch			
Spacecraft Architecture, Cont...					
12:40 PM	60	Flight Software Subsystem	Cyp Colbert	Requirements, Design, Structure, Logic Flow Diagrams, CPU Loading, Design Language and Development Systems; Design/Analysis/Development Process; Qualification Test Plans and Test Flow at the "Box" and Subsystem Levels; "Component" List and Flight Heritage	
1:40 PM	60	Communications Subsystem	Mark Carlson	Design; Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins: Communication Links; Estimates of Weight, Power, Volume and the Basis for The Estimates; P	
Break					
2:40 PM	10	Break			
Spacecraft Architecture, Cont...					
2:50 PM	45	Propulsion Subsystem	Craig Langenfeld	Design; Qualification and Environmental Test Plans and Test Flow at the Box and Subsystem Levels; Component List and Flight Heritage; Specific Analysis and Margins: Disposal; Estimates of Weight, Power, Volume and the Basis for The Estimates; Performance	
3:35 PM	60	Fault Management Approach	Scott Fallek	Overview of Observatory Fault Management Architecture; Safehold Design; Preliminary List of Unique or Additional Telemetry Points For Monitoring De-Orbit and	



DAY 3, Wednesday 5/7/03					
Start Time	Allocated Time	Topic	Presenter	Sow Required Items	Additional Items to Include
Integration and Test					
8:00 AM	20	MGSE	Scott Dow	Ground Support Equipment Design	
8:20 AM	30	EGSE	Tim Irwin	Ground Support Equipment Design	
8:50 AM	45	Simulators	Roger Jellum	SHGs, Moc Sims, etc.	
9:35 AM	60	Spacecraft and Observatory I&T	Ron Zitek	SC and Obs Design Verification, Test Flow, Calibration, and Test Plans, Qualification and Environmental Test Plans and Test Flow at the SC and Obs Level	
10:35 AM	20	Shipping and Handling	Ron Zitek	Plans for Shipping Containers, Environmental Control and Mode of Transportation	
Break					
10:55 AM	10	Break			
Launch Site and On-Orbit					
11:05 AM	30	Launch Vehicle Integration - Documentation - Interfaces - Launch Site Processing	Jordan Evans	LV Interfaces and Drivers	
11:35 AM	60	Observatory Operations Concept and On-Orbit Verification - Mission Modes - Contacts - ICD Development Status	Ken Lewis	Interface Requirements (GN, SN, MOC); Observatory Operations Concept; Design Verification, Test Flow, Calibration, and Test Plans	
Lunch					
12:35 PM	60	Lunch			
1:35 PM	30	EMI/EMC - Environments - Tests - Design Requirements	Joe Chott	Specific Analysis and Margins: EMC, Magnetics	
Mission Assurance					
2:05 PM	15	Observatory System Safety	Bill Jay	Safety Hazards Identified for Flight, Range, Ground Hardware and Operations	
2:20 PM	20	Observatory Mission Assurance - QA	Mike Estipona	Quality Control	
Break					
2:40 PM	10	Break			
2:50 PM	50	Observatory Mission Assurance - Specialty Engineering - FMEA, PRA, FTA, Reliability, Contamination	Mark Porter	Parts Selection, Qualification, and FMEA Plans; De-Rating Criteria; Radiation Hardness; Identification of Single Point Failure Modes and Critical Design Areas Which May Be Life Limiting; EEE Parts Checklist; Contamination Requirements and Control Plan; Re	
Closing Assessments					
3:40 PM	30	Spectrum Astro Risk Assessment	Jordan Evans	Risk Status, Analysis, and Mitigation	
4:10 PM	15	Spectrum PM Assessment	Chris Clark	Problem Areas and Open Items	
Caucus, and Adjourn					
4:25 PM	60	Review Team Caucus			
5:25 PM	60	Wrap-Up, RFA Review	Review Chair		
6:25 PM	0	Adjourn	-		
Backup Material					
		Acronyms and Abbreviations		Acronyms and Abbreviations	
	180	3 lunches			
	90	2x15 min breaks per day			
		total minutes			
	0	total hours			
	0	total days			



FSW PDR, Thursday 5/8/03					
Start Time	Allocated Time	Topic	Presenter	Sow Required Items	Additional Items to Include
Overview					
8:00 AM	15	Welcome	Dave O./GPO/Chris		
Software Management Plan					
8:15 AM	120	Software Management Plan - Organization/WBS/Project Relationship - Deliverables and Schedules, Time Budgets - CM and Product Assurance Approach, Tools - Requirements and Interface Approach - Development Tools and Approach - SW CDRL Status -	Cyp Colbert		
Technical					
10:15 AM	30	FSW Requirements Analysis Update	Cyp Colbert		
10:45 AM	60	Software Architecture - Task and/or Functional Allocations - Internal Interface Identification (ICD?) - External Interfaces Identification (ICD?)	Cyp Colbert		
11:45 AM	60	GN&C Software Architecture	Igor Lazbin		
12:45 PM	15	Identified Technical Risks; Mitigation	Cyp Colbert		
1:00 PM	45	Wrap-Up, Review Team Caucus, RFA Review	Review Chair		
Adjourn					