

# **GLAST Project Status Review**

**December 5, 2003**

# GLAST PSR Agenda

December 5, 2003

- |     |                              |              |
|-----|------------------------------|--------------|
| 1.  | Recent Program Events        | K Grady      |
| 2.  | Science Overview             | S Ritz       |
| 3.  | Systems Overview             | J Leibee     |
| 4.  | Performance Assurance Status | R Kolecki    |
| 5.  | LAT Status                   | B Graf       |
| 6.  | GBM Status                   | B Browne     |
| 7.  | Spacecraft Status            | J Bretthauer |
| 8.  | Flight Software              | E Andrews    |
| 9.  | Ground System Status         | M Rackley    |
| 10. | GSSC Status                  | D Band       |
| 11. | Launch Services Status       | M Goeser     |

# Recent Program Events

***GLAST confirmed for proceeding into implementation phase on December 3<sup>rd</sup> !!!***

- LAT action
- Code S confirmation briefing held on November 20<sup>th</sup>
  - LAT software discussed
- GBM Quarterly
  - Detector/power supply schedule
- Propulsion system
  - Remaining in baseline
- GLAST 101: thanks to Steve, great job
- Webtads: new timecard system
  - Don't wait until the end of next week
- GLAST Logo: out for science team review
  - E/PO working on 2 other items
- Christmas Party: December 18<sup>th</sup>