



---

# GLAST Monthly PSR

---

**Launch Vehicle**

***Mike Goeser***  
***12/05/03***



# Accomplishments/Status

---

- ✦ ***Received updated LV IRD/Questionnaire from KSC and forwarded to SAI***
- ✦ ***Working with KSC to authorize Boeing to perform PAF strength analysis based on CLA results to define point on mass-CG curve***
  - *Reviewing Boeing-provided SOW*
- ✦ ***New need dates for LV GFE items corresponding to new SC CDR schedule - requested KSC confirm Boeing's ability to provide***
  - *LV Mating Connectors*                      *SC CDR - 3 Months (2/1/04)*
  - *LV Drill Template*                      *SC CDR - 2 Months (3/1/04)*
  - *LV Test PAF*                      *SC CDR + 2 Months (6/1/04) ??*
- ✦ ***LV Drill Template Status***
  - *New 6916 PAF drill template to be provided to NPP 12/8/03*
  - *Will require re-work of TPAF*
- ✦ ***Swift Status***
  - *BAT delivery slipping, but still due this month*
  - *Should still allow adequate time for GLAST use of TPAF*



# Issues/Problems

---

- ✦ ***Swift GSE PAFs currently not available for GLAST use***
  - *Swift requires both GSE PAFs through launch*
- ✦ ***Options***
  - *SAI build GSE PAF*
  - *We build and GFE GSE PAF*
  - *Use TPAF*
  - *Other?*



# Upcoming Events

---



- ✦ ***Working off MIWG/GOWG action items***