

# **GLAST Project Status Review**

**December 5, 2003**

# GLAST PSR Agenda

December 5, 2003

- |     |                              |              |
|-----|------------------------------|--------------|
| 1.  | Recent Program Events        | K Grady      |
| 2.  | Science Overview             | S Ritz       |
| 3.  | Systems Overview             | J Leibee     |
| 4.  | Performance Assurance Status | R Kolecki    |
| 5.  | LAT Status                   | B Graf       |
| 6.  | GBM Status                   | B Browne     |
| 7.  | Spacecraft Status            | J Bretthauer |
| 8.  | Flight Software              | E Andrews    |
| 9.  | Ground System Status         | M Rackley    |
| 10. | GSSC Status                  | D Band       |
| 11. | Launch Services Status       | M Goeser     |


# Recent Program Events

January 2004

*Happy New Year!*

- **Two agreements reached before the holidays**
  - Giving GBM relief on scheduled delivery, some additional GSE hardware and additional funding
  - Providing additional resources to the LAT Team for the tracker, flight software development and test, QA and I&T.
- **Confirmation Review closeout items**
  - Next step on Orbital Debris plan
  - LAT name change
- **Flight Planning Board (HQ/ELV) baselined GLAST launch date for February 2007**
- **Four dimensional leadership survey results**
  - Al/Mark will be discussing results with Project personnel
- **ISO audit**
  - Bookmark the QMS website and spend some time navigating the system
- **Webtads: For the near-term, get your timecard in as soon as possible. Eventually the system will stabilize.**
- **New GLAST HQ Program Exec**
  - Dan Blackwood replaces Steve Horowitz
- **Org chart**

# GLAST Project Organization



**Kevin Grady**  
**GLAST Project Manager**  
January 8, 2004