



GLAST Monthly PSR

GLAST SSC

David L. Band
Science Lead

- 1



Accomplishments

- u We have received approvals for our responses from all the originators of the RFAs resulting from our first peer review. We anticipate closing the set in the near future.*
- u The Detailed Design Peer Review will be held July 13. The panel from the previous peer review has been invited back.*
- u The GSSC Functional Requirements Document has undergone significant revisions as a result of the development of the ground system and our first peer review. These revisions will be submitted to the Project CCB in the near future.*
- u Computer procurement is still extremely slow. A key development computer first ordered 7/03 will finally arrive this month!*
- u We are in the midst of a concerted effort to define the ingest and access to our myriad of databases.*



More Accomplishments



Coordination with the HEASARC is going very well. Not only is the HEASARC satisfied with the science tools' software environment, but it is considering how our innovations can be used for future missions.



Issues/Problems



- u *Slow computer procurement.*



Upcoming Events



- ∪ **July 13, '04—Detailed Design Peer Review**
 - *Many design and document deadlines are tied to this review*
- ∪ **August 24-25, '04—Ground System Design Review**



Rolling Wave Schedule



u ***See Ground System Schedule***