



GLAST Monthly PSR

Spacecraft

Dec. 5, 2003_March 5, 2004

Joy Bretthauer
Observatory Manager

- 1



Accomplishments

Contract Actions

- u **Mods for: PDR Slip, 1PPS, 1 Add'l SIIS, I&T Battery Cell Bypass, TDRSS MA; Launch Delay(#19); NTE for PRU Capacity (#20); SSR & Task Order 12 (#21)**

- u **Invoices:**

- u **Approved: Tasks 4, 9, & 10**

- u **SIIS, 1PPS, TDRSS MA, Battery Cell Bypass Mod: Only 1out of 4 items invoiced were partially completed; invoice received prior to completion of performance;**

- u **Negotiations completed:**

- u **Feb. 2004: SSR increase, Task 12 Phase 1- Solar Array Redesign**

- u **Dec. 2003: PDR Slip, 1PPS, 1Add'l SIIS, Battery Cell Bypass, TDRSS MA**

- u **Special Studies released (2/04):**

- u **Task 14: Phase 2 Solar Array Kapton Qual**

- u **Task 15: Power on at Launch**



Accomplishments

Contract Actions (cont'd)

u Tech Evals Completed:

- u Remove Bus Bars (project approved), TVAC Dwell Time (in-review)
- u Ku-band (In Code 200 review)
- u UCA for PRU

u Negotiations/Discussions In-progress:

u Remove Bus Bars

u Ku-Band

- u 2 sets of clarification questions submitted (January & early February); received 1st set of responses (January);
- u March 1, 2004: received a partial response for additional clarification; responses to 2nd set of February clarifications still outstanding;



Accomplishments

Contract Actions (cont'd):

Proposals Received: 15

- u Mar. 3, 2004: (2) Larger LAT Thermal Model, GPS
- u Feb. 04: (3) EMI/EMC, LAT Harness, PRU
- u Jan. 04: (2) *TVAC Dwell Time*, GBM Mass Increase
- u Dec. 03: (1) Task 13 ISMP
- u Nov. 03: (3) *Ku Band*, Monitor Ind Cell Voltages, LAT Flexures
- u Oct. 03: (4) *Remove Bus Bars*, Ops CDRL, No Grd Cmd Cell Bypass, Instrument Connector Procurement

Tech Evals:

Completed: 3

- u Ku Band, Remove Bus Bars, TVAC Dwell

Drafts in-progress (Technical input received): 5

- u LAT Flexures, GBM Mass Increase, Monitor Ind. Cell Voltages, LAT Flexures, No Grd Cmd Cell Bypass

Tech Evals - Technical input pending: 7

- u LAT Harness, Task 13 ISMP, Instrument Connectors, Larger LAT Thermal Model, GPS, EMI/EMC, GPS



Accomplishments

u GFE/Deliverables

u Pending:

- u LAT FEM 10.08 for STOP Cycle 3 and CLA; 10.07 deemed not suitable due to omission of necessary updates

- u TURFTS

- u LV Drill Template

u CDRL Library Tool

- u Demonstrations held in February

u Plan:

- u Project to Review & Approve Completed CDRLs before S/C CDR

- u Spectrum already received informal feedback

- u End-User Briefings for CDRL Point of Contacts (POCs), Reviewers, and Approvers

- u Library data base: population in-progress

- u Previous CDRL Review sheets imported (H,I, 29)

- u S/C SOW & MAR CDRL Descriptions entered

- u Received CDRLs: library import in-progress

- u Testing of modules to facilitate CDRL reviews: in-progress



Accomplishments

EMI/EMC Test Requirements

- Received EMI/EMC proposal; in technical review**
- Current EMI Requirement do not include Ku-band impacts; CCR to be submitted to remove X-band and insert Ku-band requirements**

Factory of the Future: (see pg. 71 SAI February MPSR)

- GLAST FoF Review: Re-scheduled for March 17, 2004**
- Certificate of Occupancy received 2/10/2004**
- High Bays Complete; Clean Room Monitoring Certification 2/24/2004**
- Mechanical Handling Pathfinder Completed 2/17/2004**
- Acoustics Chamber: Acceptance Test Completed**



Accomplishments

u Flight Software

- u Updating detailed designs to reflect Ku-band, S-band, transmit antenna switch, & downlink state machines
- u RAD750
 - u DRAM: BAE estimate that RAD750 will get 2 stuck bits per year due to radiation damage;
 - u For GLAST estimate is 10 to 20 corrupt bits over 5 year lifetime, 10 year goal
 - u A satellite has documented a bit error in flight to their Hitachi EEPROM; RAD750 SUROM EEPROM is also from Hitachi
 - u Throughput declines dramatically with missed cache hits

u Propulsion:

- u Plume Impingement: Preliminary Ku Band Plume Impingement pressures and Heat fluxes complete:
- u MSPSP: In-progress
- u Propellant tank: in acceptance vibration testing
- u Thruster valve design mods are under review to minimize wear



Accomplishments:S/C Overview

C&DH:

- u **Board status: *inclusive of Ku-band modifications***
- u **Engineering model Testing completed: NVM #1**
- u **Engineering models in test:**
 - u **UDL EM# 1 & 2;**
 - u **PACI #1,2, & 3;**
 - u **GDE: #2;**
 - u **PDE: EM #1 completed functional testing**
 - u **ARM: in test**
 - u **PDE #1: completed functional testing; auto scripts in-work (RDE will lose 1 week to test NFIRE flight board)**
 - u **LGIO #1: LAT Interface successfully tested at 8 MHz; GBM Interface successfully tested at 2.0 MHz and 1.3 MHz**
 - u **IPCU #1,2, 3, & 4**
- u **Re-work completed:**
 - u **GDE: EM #1 Ku-band rework completed**




Accomplishments:S/C Overview



C&DH Continued...

- u **BAE:**
 - u **cPCI connector direction given to BAE: use ERNI connectors and increase gold plating to 100u in. ; New PWBs procured for flight and 2 test boards to be supplied to GSFC for cross sectioning**
 - u **Omnirel Regulator: instability problem; IR plans to issue a GIDEP advisory soon**
- u **Resolved 10 of 1 SEAKR CDR action items**
- u **Rad750 User's Group Meeting held**
- u **Tracking Actel FPGA issue on post programming failures**




Accomplishments: S/C Subsystems

Instrument Interfaces

- GBM Internal ICD signed
- LAT Mechanical ICD signed
- Tim Morse/Spectrum Instrument accommodation engineer attended LAT Monthly
- Issue: GBM Detector radiator sizing, view factors & survival power design is inadequate

EGSE:

- EPS EGSE Card Station Status: PRU & LCB in test; CCB – MFG drawings released; CTB ready for h/w setup
- LAT SIIS
- Development Plan:
 - Functional checkout of SIIS: 4/2/04
 - Install Harness & SIIS: early to mid May 2004
- LAT Harness proposal received; in technical review;



Accomplishments: S/C Subsystems

LAT & GBM SIIS/SDIS Status (cont'd)

- **GBM SDIS:** *expected to ship today, March 5, 1004*
 - *Install 3/10-3/12 or 3/15 – 3/15 – 3/17 (depending on support for peer reviews)*

EPS:

- **EMCORE:** *development panel being reworked; thermal cycling to start 3/01/04*
 - *Yuri Flom's welding suggestions being implemented*
 - *Fred Gross' cleaning suggestions being implemented*
- **QTP Rework Plans:** *remove welds completed with low energy and replace with new bond technique and weld schedule*
- **Eagle Picher:**
 - *Reviewing Cell ATP to make cell selection for I&T and Test pack batteries*
 - *CDR re-scheduled for March 9, 2004*
- **Board Status: (EMs)**
 - *In test: LCB 2 & 3;*
 - *Completed: VRB, PIB*
 - *Issue: FSB - new board design out for quote; current over voltage protection can only protect below 42V; different approach necessary to obtain lower voltage if required*



Accomplishments: S/C Subsystems

Thermal


- GBM Thermal Analysis: Detector design inadequate; recommendations for solution include over-sizing radiators and adding more heater power
- GLAST IEM temperature study performed: results – current predictions are typical of other missions (currently 49.8C, previously ranged from 40 to 52C); recommendation is that design not be changed now; IEM predictions will be available post CDR

GNC

- Finalizing flight simulation
- GPS receiver: per Feb. MPSR use as-is; tin whiskers are low risk
- 2 of 3 Swift heritage, build to print, Star Trackers (ST) for GLAST failed vibe at vendor (General Dynamics);
 - S/N 1002 & 10003 passed acceptance tests
 - S/N 1001 rework complete; performing acceptance testing (report from Goodrich received)
- Magnetometers, Reaction wheel ATP on hold pending NFIRE RW failure

Mechanisms

- Root Hinge Test: Ambient Torque Tests Complete; harness & thermal tests to be completed



Accomplishments: S/C Subsystems

Telecom

- Ku Band Transmitter and S band Switch TIM held in February @ CMC Electronics
- Incorporated Ku Band BER Test Mode Changes in hardware specs
- Reviewing EMI/EMC Test Requirements
- TURFTS: NEEDED in April to Support MMT EM – UDL Interface Testing

Structural

- Incorporated LAT FEM version 10.06 into Observatory FEM
 - LAT Interface Nodes are not centered about X,Y coordinates and DO NOT facilitate Observatory buckling analysis
- Completed Internal Review of Solar Array and Mechanism Designs
- Incorporated NaI & BGO Mass into Instrument FEM's conducting static & modal analysis
- **STOP: Cycle 2 Results – delays due to replacing a single model with several models with varying stages of maturity; model receipt dates slipped**
 - **Conducting unit gradient load cases**
 - **Supporting verification of temperature mapping to spacecraft**
 - **Combined old LAT model (10.01S) with latest s/c model, runs & results will be available on or before 12/8/03 (were not available as of Spectrum's MPSR)**



Accomplishments: FoF

FoF Readiness Review Plan: (see chart #74 SAI Feb. MPSR)

- **1st GLAST FoF Review 3/17/04**
- **Initial Draft of Capabilities Document was to be released in December; should be available for GLAST FoF review**
- **FoF Certification/Acceptance Plan**
 - **TVAC Chamber: 1/27/04 to 2/26/04**
 - **Acoustics Chamber: 1/27/04 to 2/9/04**
 - **EMI/EMC Chamber: 1/14/04 to 4/29/04**
 - **Clean Room: Certification by outside 3rd party; 1/2/04 to 1/23/04**
 - **Crane Proof Load: Arizona Dept. of Weights & Measures to conduct Proof Load Tests; 1/27/04 to 1/30/04**



Issues

- u **36 SOW CDR requirements: 7 items are significantly affected by CLA/STOP results;**
- u **Cost/schedule/technical impacts may result from hardware build based on pre-mature instrument models. If hardware build starts after CDR, risk of mods to hardware to accommodate results of true, CDR instrument & S/C models after final Coupled Loads Cycle is complete.**
 - *CLA cycles 1 & 2 are based on PDR-version of LAT FEM*
 - *At least 7 revisions of LAT FEM since PDR-version*
 - *Interface loads have increased 30%*
 - *Primary load path of LAT to S/C interface changed significantly*
 - *L/V CLA Forcing Functions are scaled, results not yet available*



UPCOMING SUBSYSTEM OR INTERFACE MEETINGS



- u Mar 23, 2004 APM TIM2 (CDR) – POC Igor Lazbin*
- u Week of Mar 29 PRU Roadshow @SLAC, POC Tim Morse*
- u EPS Review Power Bus Short Mini-Peer Review @Spectrum,
POC Robb Pinkerton*
- u June 8, 2004 Ku-Band Antenna TIM @ CMC, POC Mark
Carlson*

Subcontract Review Rules of Engagement

We Can Discuss Requirements Compliance and Clarifying Questions
We Can Not Direct Outside of the Subcontract
We Can Not Ask for Design Alternatives



Issues

- v **EMI/EMC Test Requirements:** 2/24/2004 - Proposal received and in review; CCR approved and Spectrum guidance for SSR provided before 12/10/02 as requested;
- v **RAD750:** radiation, performance reduction
- v **Solar Array Diode Weld:** failed vibe test, currently checking each weld to determine cause of failure; plan to correct low energy welds by removing & replacing them
- v **Solar Array Atomic Oxygen Kapton Issue:** 2 mil baseline used for CDR; results of 5 mil to be presented; 5 mil incorporated into baseline after testing of coupons and qual program is outlined
- v **LAT SIIS /harness:** see previous charts
- v **LAT Power:** Closed.
- v **Hiatus period activities:** direction to Spectrum on-hold until detailed schedule is updated and analyzed to determine length of hiatus after impacts due to instrument delays, CDR slip, Ku-band, ISMP, and launch date are assessed
- v **GPS Antenna:** Proposal submitted. per GLAST systems, working solution with Spectrum to extend lifetime due to thermal CTE mismatch
- v **LAT Data Rate Increase:** CLOSED. additional memory modules can be added to SSR; ground systems & operational impacts under review



Rolling Wave Schedule

- ***Spectrum Astro created a Spacecraft summary schedule which includes impacts associated with Ku-band, launch, and CDR; reviewed at Spectrum's February MPSR***
 - *GLAST Project Schedule updated on March 4, 2004 based on spacecraft summary schedule*
- ***Spacecraft's detailed schedule, which is used to generate the Rolling Wave Schedule, is being updated to reflect the Spacecraft summary schedule***
 - *SC CDR: 5/24/2004 – 5/27/2004*
 - *Flight Structural Tests: 9/3/04 – 11/2004*
 - *Bus I&T: 12/14/2004 - 8/12/05*
 - *End Bus I&T to start Obs I&T: 8/12/05 – 11/15/05*
 - *GBM delivery: 11/15/2005*
 - *LAT delivery: 12/21/2005*
 - *Observatory I&T: 11/15/2005 – 8/25/2006*
 - *Ship to Launch Site: 12/19/2006*
 - *Launch: 2/28/2007*