

GLAST Monthly PSR

Launch Vehicle

Mike Goeser
06/04/04




Accomplishments/Status

- o **Supported SC CDR**
 - *Reviewed LSI charts with KSC reps*
- o **SC Questionnaire/IRD nearing completion**
 - *KSC ideally wants draft as early as ATP - 6 months*
 - *Final required at ATP - 12 weeks for presentation to ELV Engineering Review Board (ERB)*
- o **Working with KSC to schedule MIWG/meeting with Boeing**
- o **Preliminary list of MIWG topics for discussion**
 - *Review of draft Questionnaire/IRD*
 - *Feedback on electrical umbilical interface*
 - *Separation tip-off rate assessment*
 - *Assessment of location/design of SC umbilical interface*
 - *Assessment of location/design of separation switch interface*
 - *Fairing clearance analysis based on questionnaire and CLA results*



Accomplishments/Status




- *KSC advanced work beyond CLA likely to require additional funding*
- *Missile System Prelaunch Safety Package (MSPSP) in project review*



Issues/Problems



- ***No major issues at this time***



Upcoming Events

- **Next CLA cycle**
 - *KSC/Boeing ready to perform 2nd CLA when model is available*
 - *June 21 is current date for model delivery to KSC*
 - *Model to be provided to Boeing after one week KSC review*
 - *Requested KSC to provide an estimated completion date for preliminary electronic results*
- **Working off MIWG/GOWG action items**
- **MESSENGER scheduled on next Delta II heavy launch on July 30**