



GLAST Project Status

Science Working Group Meeting

April 2-3, 2001

Scott Lambros
GLAST Project Manager

scott.lambros@gsfc.nasa.gov



Spacecraft Status

- **Second Accommodation Study contractors selected: Lockheed Martin and TRW.**
- **Study begins mid-April and runs for approximately six (6) months.**
- **Contractors will present proprietary session at Non-Advocate Review.**
- **Instrument team representatives will participate with the study.**



Budget Status

- **Augmentation request for GBM, Propulsion System, Heavy Launch Vehicle, extra reliability requirements, and more contingency.**
- **Cosmic Journeys initiative not approved this year, though some small funding has been forthcoming. Cosmic Journeys will try again for FY03.**
- **Current budget guidelines do not include any augmentation; final guidelines issued later this month.**
- **Attempting to defer augmentations to later years (except GBM) for minimal impact to current schedule.**
- **Budget review in process now.**




Schedule Status

- **Launch date changed to March 2006.**
 - Due to budget difficulties.
 - Instrument delivery extended three (3) months.
 - Detailed interim milestones still to be worked.
- **LAT PDR/Baseline Review changed to October 2001.**
- **Non-Advocate Review also changed to approximately October 2001.**
- **GBM PDR is February, 2002.**



GLAST Master Schedule



Revised 03/28/2001