



II. GSSC Development

J.P. Norris




II. GSSC Development

1. Organization / Staff
2. Communications
3. Status of Documents
4. Schedule
 - GSSC SW Releases
 - Ground Readiness Tests
 - Reviews
5. ITAR / EAR




Ground System/Ops Organization






GSSC Organization





GSSC Organization






GSSC Staff Responsibilities

- Jay Norris — GSSC manager
- Scientists
 - Robin Corbet (75%) — Operations Section Manager
 - Dave Davis — Data Archive / SW Section Manager
 - David Band — User Support Section Manager
 - Masaharu Hirayama — LAT scientist; LAT pulsar tools
 - Jerry Bonnell — CALDB; LAT GRB tools
 - Dirk Petry — Test Manager; Catalogs; LAT science tools
 - Jim Chiang — LAT ambassador (@ SLAC); Likelihood tool
 - Valerie Connaughton — GBM ambassador (@ NSSTC); GBM tools
- Scientific Programmers
 - Bob Schaefer (75%) — GSSC Software Manager
 - James Peachey (75%) — Code Co-Architect (w/ LAT's Toby Burnett)
 - Tom Stephens — SAE & Ops Database Ingest
 - Guiseppe Romeo (50%) — Operations (Tako, Utilities)
 - Marilyn Mix (50%) — Operations (Tako, MOC interface)
 - Sandhia Bansal — Ingest Programmer; GSSC SW; Ops
 - New Hire — C++ Programmer, SAE SW
 - New Hire — User Support (Proposal Tools & Databases)
- Support
 - Sandy Barnes (50%) — Administrative Assistant
 - JD Myers (50%) — Webmaster; User Support



Staffing Profile






GSSC Communications

- Internal communications:
 - Weekly GSSC “meeting of the whole”
 - Weekly Managerial meeting
 - Weekly Software meeting
 - Issues & Action Item lists, maintained by Sections
 - Ad hoc meetings, e-mail
- External communications:
 - Weekly Ground Ops Working Group (GOWG) meetings
 - Weekly VRVS meeting with LAT SAE group
 - Weekly reports to the Ground System/Ops Manager
 - Fortnightly Ftools meeting with HEASARC
 - Monthly GSSC-MOC meetings
 - Monthly meetings with Project Scientist
 - Monthly Project Status Reports (PSRs)
 - Exchange and review of documents
 - Ad hoc meetings, e-mail



GSSC Document Tree





Documents—Status 1

- The GSSC Functional Requirements Document (FRD) is the element-level requirements document. For historical reasons it is maintained at the Project level.
- In response to the ground system development and issues raised at the last peer review (e.g., **RFA #8**), we revised sections of the FRD:
 - Nomenclature changes (e.g., ISOC, GSSC)
 - Traces to the Ground System Requirements Document
 - GI software
 - Helpdesk (RFA #13)
 - Science timeline/commanding requirements reflect current ops scenario
 - Removed support for Italian mirror site
- In preparing the FRD for CCB, Project's System Engineering evaluated traces to/from higher documents (closes **RFA #8**).
- The FRD is being submitted to CCB



Documents—Status 2

- The GSSC staff met as an element CCB and baselined:

Development Plan (GSSC-0001)	Test Plan (GSSC-0005)
Verification Matrix (GSSC-0002)	LAT Event Sum. DB Req. (GSSC-0006)
Design Document (GSSC-0003) †	SAE DBs Req. (GSSC-0007)
SW Management Plan (GSSC-0004)	(† scheduled to be baselined July 20)

- Since most of the GSSC's operations are tied to the rest of the ground system, a separate GSSC operations concept document would be overkill; therefore, small additions were (and are still being) made to the **Mission Ops Concept Document**.

Staffing is described in the **Development Plan (GSSC-0001)**. An Operations Manual, describing how the GSSC will be operated, will be developed later.

(These actions collectively address **RFA #19, III. Operations**)

- The GSSC Design Document is a large document laying out the design and requirements for the various GSSC sub-systems.



GSSC-Relevant Documents

Document	Purpose	Draft	Final	CCB
Project Data Management Plan	Describes mission's flow of data; includes data policy statement. Maintained by User Support Manager. Reviewed; not signed.	9/01	10/04	Project
GSSC Functional Requirements Document	The GSSC's requirements. Written before Ground System Requirements Document; update has not yet been through CCB.	9/01	10/04	Project
Science Data Products ICD	Describes the science data products. Based on a 2 year-old working group report. The GSSC is the lead.	10/03	10/04	Ground System
Operations Data Products ICD	Describes the operations data products that will be exchanged among the MOC, IOCs and GSSC. The MOC is the lead.	10/03	10/04	Ground System
GSSC-HEASARC MOU	MOU establishing mutual GSSC and HEASARC requirements. GSSC is lead.	9/02	7/04	Ground System
The Standard Analysis Environment for LAT Data	Defines the tools and software environment for the scientific analysis of LAT data. Developed by GSSC-LAT Software Working Group.	9/02	3/04 3/05 9/06	LAT team
LHEA IT Security Plan	Establishes the IT security plan for LHEA	NA	NA	LHEA



Internal GSSC Documents

Document	Purpose	Status, Owner
GSSC Development Plan (GSSC-0001)	Plan for developing the GSSC and its software	Baselined 7/04, D. Band
GSSC Verification Matrix (GSSC-0002)	Matrix tracking GSSC compliance with its requirements	Baselined 7/04, D. Petry
GSSC Design Document (GSSC-0003)	Design of the GSSC and its systems. Includes descriptions of hardware and GSSC-specific software	Will be baselined 7/04, R. Schaefer
GSSC Software Management Plan (GSSC-0004)	Plan for developing and managing the GSSC's software	Baselined 7/04, R. Schaefer
GSSC Test Plan (GSSC-0005)	Plan for testing GSSC's functions, particularly software	Baselined 7/04, T. Stephens
GSSC Operations Manual	Plan for the GSSC's operation	To be developed for ORR
LAT Event Summary DB Req. Document (GSSC-0006)	Requirements for the database from which lists of LAT photons will be extracted	Baselined 7/04, R. Schaefer
Science Tools DBs Req. Document (GSSC-0007)	Requirements for all other databases associated with the Standard Analysis Environment	Baselined 7/04, R. Schaefer
Informal documents on GSSC internal website: memos, white papers, etc.		

► ***These documents are under internal CM.***




Schedules

- The Ground Readiness Tests (GRTs) will test the interfaces throughout the ground system, and are drivers of the development of GSSC's operations subsystems.
- Similarly, the release of the NASA Research Announcement (one year before launch) drives the development of the GSSC GI support subsystems.
- Therefore, we plan 7 software releases — tied to GRTs, GI cycle 1, and launch — implementing the GSSC subsystems.
- In addition, the GSSC supports the LAT effort to meet the SAE software release schedule (discussed in presentations V. & VII.)



Timeline





GSSC Software Releases

- Release 1 (11/15/04) [GRT 1 (02/15/05)]
 - Level 0 HSKP file transfers from MOC
- Release 2 (02/01/05) [GRT 2 (04/15/05)]
 - Commands from IOCs, Timelines to MOC, Project DB from MOC
- Release 3 (05/01/05) [GRT 3 (06/15/05)]
 - BAP Operations, Scheduling Tool, Ingest of integrated scheduling
- Release 4 (08/01/05) [GRT 4 (09/01/05) & 5 (11/15/05)]
 - Operations Planning Tools, Ingest Tools for Levels 1–3 data
- Release 5 (01/31/06) [GRT 6 (03/15/06)]
 - Backup Level 1 pipelines, TOO Tools, GI Support Tools
- Release 6 (04/03/06) [GRT 7 (05/15/06); NRA 1]
 - Ingest Tools for Notifications, SAA Updates, Pulsar Ephemerides; GI NRA Support Tools
- Release 7 (01/15/07) [Pre-Launch Check]
 - Cleanup; Website complete

**All expounded upon
in subsequent talks.**



GSSC Involvement in GRTs—1

- GRT1 (2/15/05)—Supported by SW Release #1 (11/15/04)
 - Connectivity check, MOC ↔ GSSC
 - Ingest Level 0 housekeeping data from MOC
 - Full file transfer, including notifications
 - Ingest into Level 0 archive
 - Send retransmission request
- GRT2 (4/15/05)—Supported by SW Release #2 (2/1/05)
 - Ingest commands and memory loads from IOCs
 - Full file transfer
 - Ingest into databases
 - Send timelines and memory loads to MOC using preplanned timelines
 - Full file transfer
 - Cleanup/regression testing of all capabilities



GSSC Involvement in GRTs—2

- GRT3 (6/15/05)—Supported by SW Release #3 (5/1/05)
 - Support Burst Alert Processor (BAP) operations
 - Integrate IOC commands/memory loads into timeline
 - Repeat ingest from IOCs, transmission to MOC
 - Ingest integrated observatory timeline from MOC
 - Ingest flight dynamics products from MOC
 - Cleanup/regression testing of all capabilities
- GRT4 (9/1/05)—Supported by SW Release #4 (8/1/05)
 - Ingest timeline and memory loads from USN
 - Support BAP operations
 - Cleanup/regression testing of all capabilities



GSSC Involvement in GRTs—3

- GRT5 (11/15/05)—Supported by SW Release #4 (8/1/05)
 - Ingest Level 1, 2 data from IOCs
 - Full file transfer
 - Ingest into databases
 - Ingest as-flown timeline from MOC, compare to science timeline
 - Cleanup/regression testing of all capabilities
- GRT6 (3/15/06)—Supported by SW Release 5 (1/31/06)
 - Operate backup Level 1 pipelines
 - Send TOO order to MOC
 - Create order
 - Transmit
 - Exchange notifications
 - Ingest anomaly reports from MOC
 - Full file transfer
 - Ingest into database
 - Cleanup/regression testing of all capabilities
- GRT7 (5/15/06)—Supported by SW Release 6 (04/03/06)
 - Cleanup/regression test all capabilities



Reviews Relevant to GSSC

- Ground System Requirements Review (7/03)—Provided the driving requirements for the ground system and the operational design within which these requirements were derived.
 - GSSC Peer Review (11/03)—Demonstrated that GSSC design is at PDR level.
 - GSSC Detailed Design Peer Review (7/04)—Demonstrate that GSSC design is at CDR level.
-
- Ground System Design Review (8/18-19/04)—Demonstrate that the requirements, interfaces and design are of sufficient maturity to begin ground system development.
 - Mission Operations Review (10/05)—Schedule and approach for achieving operational readiness.
 - Operational Readiness Review (12/06)—Launch readiness of the Ground System.



ITAR/EAR (RFA #11)

- Basic principle: we will adopt the policies of sister organizations in the ground system and the OGIP.
- The GSSC designs for command-passing and scientific timeline construction involve spacecraft commands and capabilities, raising ITAR/EAR concerns. We will implement the ground system policies, e.g., **websites throughout the ground system that provide design information will be password-controlled, with access limited to the appropriate audience.**
- ITAR/EAR issues in serving the scientific community with data and analysis software are the same for all missions. We will implement the ITAR/EAR policies of the OGIP. We will certify that **scientific data are being released, and that it is impossible to replicate the spacecraft from the released data.**