

TAKO Release 1 Development Schedule

Software Completion Date: 12/15/04 For GSSC Release 2 (1/15/05)

Release 1 functions needed for GRT #1 and GRT #2

(Map to TAKO and GSSC requirements)

Create a science activity timeline

Issues:

Format of science activity timeline has not been determined (s/c command versus activity)

Tasks

1. Create GLAST version of TAKO based on Swift
 - a. Add tag settings for GLAST
2. Add S/C ephemeris from TLE for GLAST version
 - a. This is necessary for long term schedule.
3. Design the GLAST target database
 - a. This is separate from the proposal database.
 - b. Add entries for survey mode
 - c. Modify observation record definition
4. Implement GLAST target database
 - a. Modify or replace targetDBeditor.tcl and targetDButil.tcl
5. Modify obsLoadSave.tcl to output Science Activity Timeline. (see issue)
6. Design and modify scheduler
 - a. To schedule survey mode observations.
 - b. To consider effective FOV when determining if a target is in-view of the LAT (e.g, within X degrees of boresight (Z+ axis))
7. Update User Guide
8. TAKO Test Plans
9. TAKO Module Testing and Scenario Testing

TAKO Release 2 functions

Software Completion Date: 7/1/05 For GSSC Release 4 (8/1/05)

Add scheduling constraints.

Add scheduling algorithms (e.g., early, middle, late)

Slew modeling

Off-axis pointing (annulus)
Proposal Database Interface
Pseudo-target