**CCB #: CCB-028**

# GLAST Project CCB Minutes

**CCB Date: 09/26/03**

| CCR # | Title | CCB Disposition | | | | | Actions |
|---|---|---|---|---|---|---|---|
| | | Approved as Submitted | Approved with Changes | Withdrawn | Rejected | Deferred | |
| CCR 433-0146 R1 | Revise the GLAST Observatory EMI Requirements Document | | X | | | | Place **TBR** on entire Table IV, *EMI Requirements Matrix*. |
| CCR 433-0147 R1 | OPS CDRLS, 4, 5, 6, 7 and 23 | | | | | X | The board deferred this CCR pending an action to Joy Bretthauer and Mike Rackley to review the Spectrum Astro ROM and provide feedback to the CCB Chairman. This CCR will be considered for an out-of-board approval once this action is completed. |
| CCR 433-0180 | This Document is an Update to the Baselined MOC SOW | | X | | | | **Section 5.2.3:** Change first bullet from *"MOC to Commercial Ground Station"* to *"MOC to Ground Station"*. **Section 6.4:** Change section 6.4 to read as follows- *"The contractor shall perform special studies/task assignments relating to the development, implementation, characterization, qualification, and operation of the GLAST MOC, as authorized by the Government in accordance with Contract Clause H. 11 "MOC TASK ORDERING PROCEDURE FOR GENERAL SYSTEMS ENGINEERING SUPPORT"."* **Section 7:** Add bullet for *"White Sands Complex -New Mexico"*. |
| CCR 433-0188 | Clarify Performance Requirements for 8kbps SN/SSA Return Link | | | | | X | This CCR was deferred. Kevin Grady will contact Chris Clark at Spectrum Astro to further discuss this change. |

GLAST Project CCB Chairman Approval: *Original Signed* Date: *10/14/03*