# GLAST Large Area Space Telescope

## Current Status

- DOE/NASA MOU:
  - Changed to Implementing Arrangement
  - Coordinating signing ceremony, Weiler & Decker
- DOE Funding - $35M
  - No problems forseen
- DOE & NASA Communications are good
  - @ Program level : S. Horowtiz - K. Turner; wkly telecon
  - @ Project level: L. Citrin/ S. Lambros - E. Valle; wkly telecon
- Upcoming Milestone:
  - Joint NASA/DOE validation of Baseline and Technical scope January 8, 2002 @ SLAC

# GLAST Large Area Space Telescope

**Office of Science**
**James F. Decker**
**Acting Director**

**Office of High Energy and Nuclear Physics**
**Dr. Katherine Turner**
**LAT Program Manager**

**Stanford Site Office**
**Evaristo J. Valle**
LAT Federal Project Manager

LAT Instrument SLAC