

GLAST Project CCB Minutes

CCB Date: 12/16/03 and 12/17/03

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0183 R1	Increase Spacecraft Power Capability for the LAT					X	Deferred pending resolution of PRU reliability.
CCR 433-0190	Slews per Orbit		X				Change the second sentence in Section 3.4.1.7, Slews per Orbit as follows: "A high-effort slews are defined as any nominal point-to-point slews, yaw flips, transitions between Sky Survey and Pointed Observation Modes, and Earth limb tracking."
CCR 433-0193	Change dwell time for Tvac in Spacecraft MAR	X					
CCR 433-0200	Baseline Ground Sys Requirements Document-Rev A		X				The CCB approved the changes that were suggested in the comments section of the GLAST CM system for this CCR. The CCB modified the signature page to replace instances of contractor signatures with Government lead signatures and correct spelling for Jack Leibee. Also, removed specific call-out of launch date in the document.
CCR 433-0203	Rebaseline GLAST Operations Concept Document-Rev A		X				The CCB approved the changes that were suggested in the comments section of the GLAST CM system for this CCR. The CCB modified the signature page to replace instances of contractor signatures with Government lead signatures.
CCR 433-0204	Update the LAT Quasi-Static Limit Load Factors	X					Note: Spectrum Astro should be designing the flexures as flight parts and using loads from CLA, not designing them for LAT test conditions.
CCR 433-0206	Update the Delivery dates of the EMI CDRLs (DIDs J & K)	X					
CCR 433-0207	Add the LAT-SC Radiator Interface Pad Size to the LAT-SC IRD	X					
CCR 433-0209	Add Lessons Learned & Metric Units Policy to the SEMP		X				Add the following document to Section 1.2 Applicable Documents: NPD 8010.2, Use of the Metric System of Measurement in NASA Programs
CCR 433-0212	Delete CE101, CS101, and RE102 from 19 GHz to 40 GHz	X					
CCR 433-0213	Increase the SSR Storage Capacity from 96 Gb to 160 Gb (base 2)	X					

CCB#: CCB-031

GLAST Project CCB Minutes

CCB Date: 12/16/03 and 12/17/03

Other CCR Activity							
CCR #	Title	CCRs Dispositioned Out-of-Board					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0205	Add Spacecraft Component Test Requirements to the EMI Rqmts Doc	X					
CCR 433-0211	Modification of the Delivery Date of LAT to the Spacecraft Integration	X					

GLAST Project CCB Chairman Approval: Original Signed

Date: 12/19/03