

GLAST Project CCB Minutes

CCB Date: 01/23/04

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0198 R1	Modify CDRL 27 to allow SAI to submit high quality digital images in lieu of negatives		X				Change the first sentence in item 5. of section A. as follows: "All pictures shall be in color and annotated and measure 8 X 10 inches."
CCR 433-0210	S/C CDRL #1 requires additional clarification for some items and specific delivery dates for some items					X	Deferred pending assessment from Spectrum Astro.
CCR 433-0218	Change the LAT daily data volume from 26 Gb/day to 104 Gb/day	X					
CCR 433-0219	Update the Risk Management Plan based on the NPG 7120.5B review					X	The board deferred this CCR pending further review of Figure B-3 GLAST Algorithm Sample Worksheet. The Board did make the following changes to the CCR change pages: Correct spelling of the word "Nominally" in section 3.0. Update color scheme in Figure B-2 to be consistent with Figure B-3. Add missing header in first table of Figure B-3. Change "Consequence" to "Likelihood" and "Impact" to "Consequence" in second table of Figure B-3.
CCR 433-0220	GBM Mass Constraint					X	Deferred pending assessment from Spectrum Astro.
CCR 433-0221	Decrease the Spacecraft Mass Allocation					X	Deferred pending assessment from Spectrum Astro.

CCB#: CCB-032

GLAST Project CCB Minutes

CCB Date: 01/23/04

Other CCR Activity							
CCR #	Title	CCRs Dispositioned Out-of-Board					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Rejected	Deferred	
CCR 433-0216	Change the Launch date from 2006 to February 2007	X					
CCR 433-0217	Update the GFE List to reflect 90-day delays for instruments	X					

GLAST Project CCB Chairman Approval: Original Signed

Date: 02/04/04