

CCB#: CCB-038

GLAST Project CCB Minutes

CCB Date: 06/10/04

CCR #	Title	CCB Disposition					Actions
		Approved as Submitted	Approved with Changes	Withdrawn	Deferred	Cost Impact	
CCR 433-0228	Add a SC CDR drop for delivery of the SC- Instrument ICDs		X			Medium	Incorporate change 06 to 433-CDRL-0002, GLAST CDRL CDRs, to add change of CDRL DID # 2 submission language per CCR.
CCR 433-0234	Remove Software based, Independent Safe Mode from baseline S/C		X			Medium	Incorporate change 07 to 433-SOW-0002, GLAST Rapid II Satellite Delivery Order SOW, to add a section for Deletion of ISM.
CCR 433-0243	Updates to Ground System Requirements Doc		X			None	Incorporate change 02 to 433-RQMT-0006, GLAST Ground System Requirements Doc, to update changes per CCR.
CCR 433-0248	Baseline GLAST Mission Ops Center and Ops Support Surveillance Plan		X			None	Baseline 433-PLAN-0015, GLAST Mission Ops Center and Ops Support Surveillance Plan, per CCR.
CCR 433-0249	Add ORAST analysis version upon which the Design to Demise requirements is based.	X				None	Incorporate change 013 to 433-SPEC-0003, GLAST Spacecraft Performance Spec, to add results of ORSAT Analysis per CCR.
CCR 433-0251	Ku Band Margin clarification	X				None	Incorporate change 013 to 433-SPEC-0003, GLAST Spacecraft Performance Spec, to clarify bit rate error output of the convolutional decoder, per CCR.
CCRs Approved Out-of-Board							
CCR #	Title	Comments					

GLAST Project CCB Chairman Approval: Original signed by GLAST Project Manager Date: 6/18/04