



Road to MOR

GS SDR Section 19

Ken Lehtonen

GLAST Ground System/Operations Manager



Road to MOR. . .



- Complete and Submit to the CCB the Remaining Element Documentation
- Procure and Install All Development-Operational Hardware Into Element Facilities
- Procure, Install, and Verify All Network Connections
- Begin Element Software Development & Testing
- Support Ground System Testing: GRT1-GRT7
- Participate in Observatory I&T
- Begin Operations Product Development & Verification
 - Begin development of PROCs, procedures, pages, configmons, etc.
 - Begin verification on MTS and Hotbench
- Conduct ETEs with GLAST Observatory