



REQUEST FOR ACTION (RFA) FORM

GLAST LAT Project
ISOC Peer Review
March 2, 2004

Action Item # 13

Presentation Section/Subject Area: ISOC Detailed Development Schedule

SPECIFIC REQUEST:

No development schedules were provided to enable the Review Board to determine overall “maturity” of LIOC design and whether it can meet its scheduled CDR date (late May 2004). Provide detailed ISOC development/test schedules and solicit Review Board feedback.

REASON/COMMENT:

Submitted by:

Ken Lehtonen

Organization:

GSFC 581

Actionee:

Review Co-Chairperson:

Mike Rackley