

# **GLAST Project Status Review**

**June 4, 2004**

# GLAST PSR Agenda

June 4, 2004

- |     |                              |              |
|-----|------------------------------|--------------|
| 1.  | Recent Program Events        | K Grady      |
| 2.  | Science Overview             | S Ritz       |
| 3.  | Systems Overview             | J Leibee     |
| 4.  | Performance Assurance Status | R Kolecki    |
| 5.  | LAT Status                   | B Graf       |
| 6.  | GBM Status                   | B Browne     |
| 7.  | Spacecraft Status            | J Bretthauer |
| 8.  | Flight Software              | E Andrews    |
| 9.  | Ground System Status         | K Lehtonen   |
| 10. | GSSC Status                  | D Band       |
| 11. | Launch Services Status       | M Goeser     |

# **Program Highlights**

June 4, 2004

- **Completed successful Spacecraft CDR**
  - Code 300 and HQ IRT teams provided very favorable feedback
  - Superb job by the Project team in the pre-review preparations
- **Completed POP-04 Budget Process**
  - Briefings to 490, 400 and HQ completed
  - Significant impact to GLAST reserves due to full-cost accounting.
- **Presented first HQ Code S Project Quarterly**
  - Next quarterly in August
- **Call out for Code 400 Peer awards**
  - Encourage everyone on the Project to nominate one or more GLAST team members
- **Begin Preparations for GLAST MCDR**