

# **GLAST Project Status Review**

**October 6, 2004**

# GLAST PSR Agenda

October 6, 2004

- |                                 |              |
|---------------------------------|--------------|
| 1. Recent Program Events        | K Grady      |
| 2. Science Overview             | S Ritz       |
| 3. Systems Overview             | J Leibee     |
| 4. Performance Assurance Status | J Lohr       |
| 5. LAT Status                   | B Graf       |
| 6. GBM Status                   | B Browne     |
| 7. Spacecraft Status            | J Bretthauer |
| 8. Flight Software              | E Andrews    |
| 9. I&T                          | J Henegar    |
| 10. Ground System Status        | K Lehtonen   |
| 11. GSSC Status                 | J Norris     |
| 12. Launch Services Status      | M Goeser     |

# **Program Highlights**

**October 6, 2004**

- **Completed MCDR!!!**
  - **Superb job by the entire GLAST Team**
- **Center Director approved UCA on October 1<sup>st</sup> for S-band change and POAL**
- **Operating under CR for the next few months**
- **Diane Yun to join the Project as the EPS Lead**
- **Govies**
  - **Need SF-450's signed this month**
  - **Need performance plan inputs this Friday**