

GLAST Project Configuration Control Board (CCB) Minutes

A GLAST Project CCB Meeting was held on Wednesday, March 27, 2002, at 3:00 p.m., in Building 16, Room 8E (Liz Citrin's Office).

CCB No.: CCB-004

List of Attendees:

Liz Citrin, Norman Rioux, Bill Browne, Erik Andrews, Dennis Small, Jim Chipouras

The Following CCRs were discussed and dispositioned:

<u>CCR No.</u>	<u>Subject</u>	<u>Sponsor</u>
433-0015	"Operations Items Update to MSS"	Norman Rioux

Disposition: *Approved as submitted.* The purpose of this CCR was to update various items in the Mission System Specification related to operations.

Actions items:

The GLAST Project CMO obtained CCR approval signature from the GLAST Project Manager on the CCR form and will incorporate the approved changes to the Mission System Specification.

Note: This CCR was not submitted for review through the GLAST on-line CM system. The CCR sponsor obtained the reviewer comments that were provided with the CCR for CCB.

Minutes approved by:

Handwritten signature of Elizabeth A. Citrin, dated 4/4/02.

Liz Citrin
GLAST Project Manager
(GLAST Project CCB Chairperson)

Minutes prepared by: Jim Chipouras, GLAST Project Configuration Management Office