

## **GLAST Project Configuration Control Board (CCB) Minutes**

A GLAST Project CCB Meeting was held on Thursday, April 4, 2002, at 3:00 p.m., in Building 16, Room 8A (SEU Program Office Conference Room).

**CCB No.:** CCB-005

### **List of Attendees:**

Liz Citrin, Norman Rioux, Joy Bretthauer, John Deily, Bill Browne, Erik Andrews, Dennis Small, Jim Chipouras

The Following CCR was discussed and dispositioned:

<b><u>CCR No.</u></b>	<b><u>Subject</u></b>	<b><u>Sponsor</u></b>
433-0019	"MSS modes, software uploads, LAT unfiltered data, real-time communications, data product generation rate"	Norman Rioux

**Disposition:** *Approved with changes.* The purpose of this CCR was to update various items in the Mission System Specification with respect to modes, software updates, LAT unfiltered data, real-time communications, and data product generation rate.

The board agreed to modify the wording in the proposed change for section 3.3.3.6. Section 3.3.3.6 will be changed to include "and command" at the end of the sentence.

Change as submitted with CCR:

### **~~3.3.3.1.6~~3.3.3.6 Real Time Communications**

**The observatory shall support full-orbit coverage via TDRSS shall be available via S-band communication for real-time telemetry.**

Approved Changes to the CCR:

### **~~3.3.3.1.6~~3.3.3.6 Real Time Communications**

**The observatory shall support full-orbit coverage via TDRSS shall be available via S-band communication for real-time telemetry and command.**

**Note:** It was confirmed by the Ground Systems/Operations Manager at the CCB Meeting that the LAT IOC lead (Scott Williams) and the GBM IOC lead (Bill Paciesas) had reviewed and concurred with the changes as submitted with this CCR.

**Actions items:**

The GLAST Project CMO will update the CCR with the approved changes and obtain CCR approval signature from the GLAST Project Manager on the CCR form and will incorporate the approved changes to the Mission System Specification.

**Note:** This CCR was not submitted for review through the GLAST on-line CM system. The CCR sponsor obtained the reviewer comments that were provided with the CCR for CCB.

Minutes approved by:



Date 4/2/02

Liz Citrin  
GLAST Project Manager  
(GLAST Project CCB Chairperson)

Minutes prepared by: Jim Chipouras, GLAST Project Configuration Management Office