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Changes Withdrawn Rejected Deferred

433-0088 R1 20MHz X-band downlink bandwidth X

433-0099 LAT power feeds X
Pending SLAC and Spectrum Astro comments.  May be 
approved out-of-board once SLAC and Spectrum Astro 
comments are received.

433-0100 LAT to SC discrete commands and monitors X Pending SLAC comments.  May be approved out-of-board 
once SLAC comments are received.

433-0101 Primary & Redundant Lines X

The CCB decided that this should be submitted as a waiver  
to the GBM survival heater power in the GBM to SC IRD.  
Bernie Graf and Fred Blanchette to determine whether LAT 
also has isolated signal and power to the interface 
connectors. (See GBM-SC IRD, 3.2.4.5.1)

433-0102 Interface Signals X

433-0103 Add S/C PDR and CDR reviews to the S/C contract X

The CCB agreed to modify the CCR as follows: Change 
"MCDR" to "CDR" and "MPDR" to "PDR" in in section 
4.3.2.2.1 and the first table in section 4.3.1.3 for 
"Spacecraft Preliminary Design Review" and "Spacecraft 
Critical Design Review".  Change "Non-Advocate Review" 
to "Mission Preliminary Design Review"  and leave length 
as "2" days instead of changing it to "1". Reject proposed 
change to item 14. in section 4.3.1.3.3 (leave as is: 
"Mission and ground system operations").  Further 
discussions needed regarding scope of Mission 
Operations.

433-0104 Remove TBS in Burst Alert Sequence requirement X
433-0105 Remove TBRs for solar array monitoring X

Pending further discussion at the Safe Mode Fault 
Detection Peer Review.

433-0106 Specify the Observatory Lateral CG Requirement in 
the SPS X

Pending action to Bernie Graf to get agreement for lateral 
CG offset between LAT and SC.

433-0107
Addition of requirements from the signed SOW to the 
SC MAR X

Joy has action to submit a CCR to remove this requirement 
from the SC SOW.

433-0108 Immediate Trigger Signal Redundancy X

433-0109 Remove TBRs for Mode Switching and Distinct 
Pointed Observations in the SPS X

The CCB agreed to modify the CCR as follows: Change 
the words in Section 3.9.7.1.1 and Section 3.9.7.1.2. from  
"at least" to "up to" .

433-0110 Change number of GBM analog channels X
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