GLAST Ground Systems RFA List

	GLAST GROUND SYSTEM REQUIREMENTS REVIEW                                       Date: July 22, 2003

	RFA Number
	Title
	Assignee


	Originator
	Response Due to Review Panel Date
	Status

	NO._G001
	TDRS Scheduling 
	Ross Cox
	Al Levine
	10/31/03
	Under Board Review

	NO._G002
	International Agreements 
	Mike Rackley
	Glenn Iona
	10/31/03
	Systems

	NO._G003
	GSSC Peer Review
	David Band
	Robert Schweiss
	10/31/03
	Systems – Awaiting PM response

	NO._G004
	General Requirement Scrub 
	Mike Rackley
	Madeline Butler, Steve Scott
	10/31/03
	Systems

	NO._G005
	RF Compatibility 
	Ross Cox
	Bob Menrad
	10/31/03
	Under Board Review

	NO._G006
	Risk Triggers 
	Mike Rackley
	Bob Menrad
	10/31/03
	Submitted to Systems 3/9/04

	NO._G007
	Orbit Determination 
	Mark Woodard
	Elizabeth Corderman, Dave Tracewell
	10/31/03
	Under Board Review

	NO._G008
	Detailed FDF Requirements 
	Mark Woodard
	Elizabeth Corderman
	10/31/03
	Under Board Review

	NO._G009
	Attitude Sensor Calibration Approach 
	Mark Davis
	Dave Tracewell
	10/31/03
	Systems – Awaiting input from S. Ritz and A. Whipple

	NO._G010
	FDF Launch Criticality 
	Mark Woodard
	Elizabeth Corderman, Dave Tracewell, Ron Mahmot
	10/31/03
	Under Board Review

	NO._G011
	Proprietary Issue 
	Joy Bretthauer /Jerry Edmond
	Ron Mahmot
	10/31/03
	Systems- PM awaiting from J. Brethauer that Spectrum is ok with RFA response

	NO._G012
	Command Encryption 
	Mark Melton
	Ron Mahmot
	10/31/03
	Systems – Awaiting confirmation from N. Rioux

	NO._G013
	Star Catalogue Updates 
	Mark Davis
	Ron Mahmot
	10/31/03
	Under Board Review

	NO._G014
	Common Ground System Tool
	John Nagy
	Ron Mahmot
	10/31/03
	Under Board Review

	NO._G015
	MOC Storage of Frames vs. Packets
	John Nagy
	Ron Mahmot
	10/31/03
	Under Board Review

	NO._G016
	Manual Method of ToO Execution
	Doug Spiegel
	Ron Mahmot
	10/31/03
	Under Board Review

	NO._G017
	"Hot Bench"  Usage
	Mike Rackley
	Mark Goans
	10/31/03
	Submitted to Systems 3/9/04

	GBM Critical Design Review                                                                                          Date: October 30, 2003

	RFA Number
	Title
	Assignee
	Originator
	Response Due to Review Panel Date
	Status

	GSEC-001
	No reference to the GBM Ground Software SDP
	Roland Diehl
	Jennie McCall
	12/10/2003
	Open

	GSEC-002
	Complete Requirements Traceability
	Valerie Connoughton
	Mike Rackley
	2/28/2004
	Open

	GSEC-003
	Level 1 Data Product Generation Approach/Packaging
	Rob Preece
	Mike Rackley
	2/28/2004
	Open

	GSEC-004
	Handling Time Parameter Rollover
	Rob Preece
	Mike Rackley
	12/10/2003
	Open

	GSEC-005
	Handling Telemetry Arrays in ASTRO-RT and ITOS
	Bill Paciesas
	Mike Rackley
	2/28/2004
	Open

	GSEC-006
	BAP Handling of LAT Burst Alerts
	Rob Preece
	Rob Preece
	2/28/2004
	Open

	GSSC DESIGN PEER REVIEW
	Date: November 24, 2003 

	RFA Number
	Title
	Assignee
	Originator
	Response Due to Review Panel Date
	Status

	SSC_01
	Independent future GSSC Reviews
	David Band
	Frank Marshall, Robert Schweiss
	3/1/2004
	Open

	SSC_02
	FTOOLs issues 
	Dave Davis
	Frank Marshall
	3/1/2004
	Open

	SSC_03
	Location of computers: BAP and GSSC operations
	Robin Corbert
	Frank Marshall
	3/1/2004
	Open

	SSC_04
	End-to-end data tracking system
	Mike Rackley (Ground Systems (GS))
	Frank Marshall, Joy Henegar
	3/1/2004
	Open

	SSC_05
	DTS concerns of LAT team
	Robin Corbert
	Seth Digel
	3/1/2004
	Open

	SSC_06
	Review Security Guidelines
	Mike Rackley (GS)
	Norman Rioux
	3/1/2004
	Open

	SSC_07
	Duplication of Level 0 archiving
	David Band
	Frank Marshall, Robert Schweiss
	3/1/2004
	Open

	SSC_08
	Incomplete requirements on GSSC
	Dirk Petry, Robin Corbert, David Band
	Frank Marshall, Rioux, Corcoran,

Robert Schewiss
	3/1/2004
	Open

	SSC_09
	Need formal software test plan and schedule
	Tom Stephens
	Bill Paciesas

Chris Shrader
	3/1/2004
	Open

	SSC_10
	Need trade studies schedule, etc.
	David Band
	Bill Paciesas, Frank Marshall
	3/1/2004
	Open

	SSC_11
	GSSC products need ITAR review
	David Band
	Bill Paciesas
	3/1/2004
	Open

	SSC_12
	Archive interface HEASARC issues
	Dave Davis
	Chris Shrader, Padi Boyd, Seth Digel
	3/1/2004
	Open

	SSC_13
	GI support issues:
	David Band, Dirk Petry
	Padi Boyd, Chris Shrader, 
	3/1/2004
	Open

	SSC_14
	Data staging disk space concern
	Tom Stephens
	Mike Corcoran
	3/1/2004
	Open

	SSC_15
	Database concerns 
	Dave Davis
	Mike Corcoran, Frank Marshall
	3/1/2004
	Open

	SSC_16
	Two stage review is unnecessary
	David Band
	Chris Shrader,

Padi Boyd
	3/1/2004
	Open

	SSC_17
	Plan for proprietary data contingency
	David Band
	Seth Digel
	3/1/2004
	Open

	SSC_18
	Verification Reference Handbook
	Mike Rackley (GS), David Band
	Norman Rioux
	3/1/2004
	Open

	SSC_19
	Ops Information Missing: Concept Document
	Robin Corbert
	Robert Schweiss
	3/1/2004
	Open

	MOC DESIGN PEER REVIEW                                                                                    Date: December 15, 2003

	RFA Number
	Title
	Assignee
	Originator
	Response Due to Review Panel Date
	Status

	MOC_01
	Model attitude for orbit prediction
	Jonathan Degumbia
	David Tracewell
	1/30/2004
	Board - Awaiting additional information from J. DeGumbia concerning the nominal case and the RFA should be approved

	MOC _02
	Clarify scheduling timeline, ensure consistency with SN
	John Nagy
	Steve Tompkins
	1/30/2004
	Board Approved

	MOC_03
	Clarify where FSW-MOC interface documented
	Doug Spiegel
	Dan Mandl
	1/30/2004
	Board Approved

	MOC_04
	Process to handle contingency procedures
	Jonathan Degumbia
	Dan Mandl
	1/30/2004
	Board Approved

	MOC_05
	Clarify requirements for processing and accessing offline data
	Jonathan Degumbia
	Mike Rackley
	1/30/2004
	Board Approved

	MOC_06
	Notify SN when AR occurs
	John Nagy
	Pat Crouse
	1/30/2004
	Board Approved

	MOC_07
	Implement TDRSS interface at Spectrum
	Doug Spiegel
	Steve Coyle
	1/30/2004
	Board Approved

	MOC_08
	Ensure DAS scheduling consistent with planning cycle
	John Nagy
	Tim Rykowski
	1/30/2004
	Board Approved

	MOC_09
	Address ITOS compliance with 2810.1
	Mark Davis
	Tim Rykowski
	1/30/2004
	Board Approved

	MOC_10
	Define s/c needs for TDRSS ephemeris
	Jonathan Degumbia
	Pat Crouse
	1/30/2004
	Board Approved

	FD Peer Design Review                                                                                          Date: February 10, 2004

	RFA Number
	Title
	Assignee
	Originator
	Response Due to Review Panel Date
	Status

	FD_RFA_1
	Risk Of Propulsion System Failure Prior To De-orbit Burn
	M. Woodard/595
	J. Lynch/595
	TBD
	Open

	FD_RFA_2
	Re-entry Flight Dynamics
	M. Woodard/595
	M. Concha/595
	April 30, 2004
	Open

	FD_RFA_3
	TDRS Ephemeris For Spacecraft Use
	M. Woodard/595
	T. Stengle/595
	March 31, 2004
	Open

	FD_RFA_4
	Attitude Knowledge Uncertainty
	M. Woodard/595
	R. Harman/595
	April 30, 2004
	Open

	FD_RFA_5
	ITOS Sequential Prints
	M. Woodard/595
	R. Harman/595


	March 31, 2004
	Open

	FD_RFA_6
	Add RTADS (Real-time Attitude Determination System)
	M. Woodard/595
	R. Harman/595
	March 31, 2004
	Open

	FD_RFA_7
	GLAST GPS Navigation
	M. Woodard/595
	R. Carpenter/595
	April 30, 2004
	Open

	FD_RFA_8
	Clarify Orbit Determination/Prediction Requirements
	M. Woodard/595
	R. Carpenter/595
	April 30, 2004
	Open

	FD_RFA_9
	Responsibility For De-orbit Operations
	M. Woodard/595
	T. Stengle/595
	March 31, 2004
	Open

	FD_RFA_10
	GPS Clock Failure
	M. Woodard/595
	D. Quinn/595
	March 31, 2004
	Open

	FD_RFA_11
	GLAST ELV Dispersion Analysis
	M. Woodard/595
	G. Marr/595
	March 31, 2004
	Open

	FD_RFA_12
	Contingency Ascent Analysis
	M. Woodard/595
	G. Marr/595
	April 30, 2004
	Open

	FD_RFA_13
	Predicted Ephemeris Requirements
	M. Woodard/595
	G. Marr/595
	April 30, 2004
	Open

	FD_RFA_14
	Definition of FDS Products
	M. Woodard/595
	J. Teter/582
	March 31, 2004
	Open

	GFEP Peer Design Review                                                                                          Date: February 12, 2004

	RRFA Number
	Title
	Assignee
	Originator
	Response Due to Review Panel Date
	Status

	GFEP_RFA_1
	Sustaining engineering is not addressed in this review
	Howard Dew/ Ross Cox
	Chris Spinolo/ Matt Kirichok
	TBD
	Open

	GFEP_RFA_2
	WAN data rate estimates for WSC, LEO and I&T may not be adequate
	Howard Dew/ Ross Cox
	Chris Spinolo
	TBD
	Open

	GFEP_RFA_3
	No explicit requirement exists for a ground receipt time
	Howard Dew/ Ross Cox
	Mike Rackley
	TBD
	Open

	GFEP_RFA_4
	Contingency requirements and return to service requirements were not presented or addressed
	Howard Dew/ Ross Cox
	Matt Kirichok
	TBD
	Open

	GFEP_RFA_5
	The interface between the MOC system and the GFEP MCE is not well defined
	Howard Dew/ Ross Cox
	Mike Rackley
	TBD
	Open

	GFEP_RFA_6
	The current design of the playback GFEP does not allow for automatically initiate transmission of VC files after the contact
	Howard Dew/ Ross Cox
	Mike Rackley
	TBD
	Open

	GFEP_RFA_7
	The NENS contractor is currently not tasked to support the GFEP implementation effort
	Howard Dew/ Ross Cox
	Mike Rackley
	TBD
	Open


3/9/04
